Date: June 5, 2007
To: Honorable Chairman Bruno A. Barreiro Agenda Ttem No. 8(J)(1)(D)
and Mempbers, Board of County Commissioners
From: GeorgQ¥\Rergess
CountyA

Subject: Amendment Number Four to a Florida Power & Light Utility Master
Agreement and Issuance of Work Order No. FPL-D-EHC-1 to Provide Utility
Relocation of FPL’s Distribution Facilities for the MIC-Earlington Heights
Connector Project in an amount not to exceed $4,518,847.62

Memorandum %@

Recommendation

The attached Amendment No. Four to the Florida Power & Light Company (“FPL") Utility Master
Agreement and Work Order No. FPL-D-EHC-1 has been prepared by Miami-Dade Transit (MDT) and is

recommended for approval.
Scope

PROJECT NAME:
PROJECT NO.:

PROJECT DESCRIPTION:

FUNDERG ARRROVEL .

o
dex Cod:___M_I_Q_Z A AL=TEN
2 Euﬂd R 4 § . perau ;
22224 __ pppioved by ;

100DIEEL e

WORK ORDER DESCRIPTION:

PRIMARY COMMISSION DISTRICT:

USING AGENCY:

MIC-Earlington Heights Connector Project
NCP004-TR0O7-UT2

The MIC-Earlington Heights Connector Project is an elevated
2.4 mile double-track, heavy-rail extension of the existing
Miami-Dade Metrorail system. The project is located in central
Miami-Dade County. This 2.4-mile heavy rail extension will
connect the Miami Intermodal Center (MIC), located north of
NW 21st Street and east of NW 42nd Avenue, to the existing
elevated guideway just west of the Earlington Heights Metrorail
station located at NW 41st Street and NW 22nd Avenue. The
project includes one new Metrorail station at the MIC and
provides a direct link to Downtown Miami from the MIC. The
corridor begins at the existing elevated Metrorail line to the
west of the Earlington Heights station, and continues westerly
along the north side of SR 112, crosses SR 112 and then
makes a southerly turn and crosses over the Miami River
Canal. It then crosses over the South Florida Rail Corridor
(SFRC) and paraliels the SFRC and enters into the MIC.

The relocation of certain FPL distribution facilities and
equipment which are in conflict with the construction of the
MIC-Earlington Heights Connector Project.

The MIC-Earlington Heights Connector Project will be
physically located in Commission Districts 2, 3, 5 and 6.

Miami-Dade Transit

I



Honorable Chairman Bruno A. Barreiro

and Members, Board of County Commissioners

Page 2
MANAGING AGENCY:

Fiscal Impact/ Funding Source

ORIGINAL AGREEMENT AMOUNT:

PREVIOUS AGREEMENTS WITH
COUNTY:

PREVIOUS MODIFICATIONS:

FUNDING SOURCE:

BASE WORK ORDER AMOUNT:
CONTINGENCY ALLOWANCE (10%)
Section 2-8.1 Miami Dade County Code
TOTAL WORK ORDER AMOUNT:

FISCAL IMPACT:

Track Record / Monitor

Miami-Dade Transit

Not applicable. Amendment No. 4 amends the original
agreement, known as the Ulility Master Agreement (October
1979). The purpose of the Agreement was to solely provide for
the orderly relocation or re-arrangement of the utility facilities
and the reimbursement to FPL of costs associated with said
relocations in advance of construction of Metrorail facilities.
This original Agreement specified the procedures under which
the County and FPL would follow in identifying, planning,
designing and construction of said relocations.  Pursuant to
the Master Agreement, a Work Order is provided to FPL for
each individual relocation job. The Board authorizes FPL to
perform work and bill the County for the reimbursable costs of
its utilities relocation associated with such design, construction
or reconstruction of the system.

FPL, a company that provides electric service, has multiple
agreements with the County through various County
departments.

Three previous agreement modifications, all as a result of
changes in the State’s insurance requirements. Amendment
No. 1 (1980) to change the insurance requirements;
Amendment No. 2 (October 1989) to change the insurance
requirements for the construction of the Metromover Extension;
and Amendment No. 3 (March 31, 1998) to change the
insurance requirements and to modify the Work Order form.
The project will be funded through a combination of the $100
million awarded by the Florida Department of Transportation
(FDOT) towards this project, and proceeds from the Charter
County Transit System Surtax (Surtax). The cost of this work
order is included as part of the MIC-Earlington Heights
Connector Project, which is included among the rapid transit
improvement projects listed in the People’s Transportation Plan
(PTP).

$4,108,043.29

$410,804.33
$4,518,847.62
The fiscal impact of this Work Order amendment is
$4,518,847.62 and is part of the MIC-Earlington Heights
Connector Project and will be funded through a combination

of the $100 million from the Florida Department of
Transportation (FDOT) and proceeds from the Surtax.

&



Honorable Chairman Bruno A. Barreiro

and Members, Board of County Commissioners

Page 3

JUSTIFICATION:

FIRM:

LOCATION OF FIRM:
COMPANY PRINCIPALS:
HOW LONG IN BUSINESS:

PROJECT MANAGER:

Background

WS

OS BM Director

ﬂ/a/mﬂﬁ

Assistant County Mana

FPL conflicting facilities must be relocated or adjusted to elimmate
interference with the construction of the MIC - Earlington Heights
Connector Project, and to avoid construction start-up delays. Work
Order No. FPL-D-EHC-1, in the amount of $4 518,847.62, will provide
design and construction of said conflicting FPL distribution facilities.
As stipulated in the Utility Master Agreement, the cost estimate
prepared by FPL is based on the work necessary to relocate the
utilities as identified in the 60% design drawings developed by the
consultant engineer, URS, and a field verification. The FPL binding
cost estimate stipulates that “should the actual FPL cost exceed the
binding estimate amount, the applicant shall be responsible for those
additional costs up to a maximum of 10% of the binding estimate
amount.” The estimate was reviewed by MDT staff and the consultant
engineer to ensure that the estimate reflects the work necessary to
accomplish the relocation of the conflicting facilities. Should the Final
Design drawings change, and this results in changes to the identified
utility conflicts, then another work order will be presented to the Board
for approval.

Due to still pending easement issues for Parcel 501, the enclosed
estimated relocation costs for the relocation of the existing overhead
feeder across the Miami River and for Parcel 501 do not include any
costs associated with the acquisition of Florida Power & Light Co.
Distribution Easements. The relocation of FPL Transmission
facilities will be submitted under a separate Work Order.

Florida Power & Light Company

Note: The utility relocation design may be performed by FPL or
by their engineering consultant. The utility relocation construction
may be performed by either FPL or FPL contractors. Said
contractors are under a contract award to the lowest qualified
bidder who submitted a proposal in conformity with the
requirements and specifications of the work. A list of such
contractors is submitted to the County in advance of the
solicitation for bids. This is in accordance with the Utility Master
Agreement.

Juno Beach, Florida

Company'’s stockholders

81 Years

The person responsible for Managing this Work Order is Jerry
Borbolla, MDT, Chief, Right of Way & Ulilities.

This work order is necessary for the relocation of conflicting FPL
facilities, which must be adjusted or relocated prior to construction
of a People's Transportation Plan (PTP) project—MIC-Earlington
Heights Metrorail Connector. The utility relocation is scheduled to
begin July 2007. Construction of the MIC-Earlington Heights
Connector is scheduled to begin 2008.

s 7-07
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(S MEMORANDUM
(Revised)
TO: Honorable Chairman Bruno A. Barreiro DATE: June 5, 2007

and Members, Board of County Commissioners

£]
? %ﬁ SUBJECT: Agenda Item No. 8(J)(1)(D)

FROM: %gﬁ%@/ '
C Attorn

ounty

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review



Approved Mayor Agenda Item No. 8(J) (1) (D)

Veto S 06-05-07
Override

RESOLUTION NO.

RESOLUTION AUTHORIZING THE EXECUTION OF THE
FOURTH AMENDMENT TO FLORIDA POWER & LIGHT
COMPANY UTILITY MASTER AGREEMENT AND
AUTHORIZING THE ISSUANCE OF WORK ORDER NO. FPL-
D-EHC-1 IN AN AMOUNT NOT TO EXCEED $4,518,847.62
TO PROVIDE ENGINEERING DESIGN AND
CONSTRUCTION FOR UTILITY RELOCATION FOR THE
MIC — EARLINGTON HEIGHTS CONNECTOR PROJECT

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves the
Fourth Amendment to Florida Power & Light Company Utility Master Agreement, and
authorizes the issuance of Work Order No. FPL-D-EHC-1 for an amount not to exceed
$4,518,847.62 to pro;ide engineering design and construction for utility relocation of conflicting
clectric distribution facilities with the proposed construction of the MIC - Earlington Heights
Co‘nnector Project, in substantially the form attached hereto and made a part hereto; and
authorizing the Mayor, or his designee, to execute same for and on behalf of Miami-Dade

County.



Agenda Item No. 8(J) (1) (D)
Page No. 2

The foregoing resolution was offered by Commissioner , who
moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz Audrey M. Edmonson
Carlos A. Gimenez Sally A. Heyman

Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas

Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto
The Chairperson thereupon declared the resolution duly passed and adopted this 5™ day
of June, 2007. This resolution shall become effective as follows: (1) ten (10) days after the date
of its adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an
override by this Board, and (2) either i) the Citizens' Independent Transportation Trust (CITT)
has approved same, or ii) in response to the CITT's disapproval, the County Commission re-

affirms its award by two-thirds (2/3) vote of the Commission's membership and such

reaffirmation becomes final.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk

Approved by County Attorney as .
to form and legal sufficiency. é,%

Bruce Libhaber



MIAMI-DADE

TRANSIT
WORK ORDER for UTILITY RELOCATION SERVICE

!

—{WORK ORDER No.._FPL-D-EHC-1__ Rev —

TO: Florida Power & Light Company DATE:

PROJECT: MIC-EARLINGTON HEIGHTS CONNECTOR PROJECT
CATEGORY OF WORK: Design and Construction Utility Relocation
AUTHORIZATION: Utility Master Agreement { October 17, 1979) as amended

Scope of Work:

(see attached Work Order Request No. FPL-D-EHC-1 from FPL for relocation of their distribution lines in conflict with the subject
project).

COMPLETION SCHEDULE:

Estimated Start Date: 6/1/2007
Estimated Completion Date: 6/1/2008

In the absence of a further written Work Order issued by the County, the County shall not be obligated to pay for the described work
whenever performed in excess of the amount set forth in the Estimated Cost below, and the party to whom this order is issued shall not be
obligated to perform the work in excess of the authorized amount

ESTIMATED COST: $4,518.847.62 4 / /1 / &7
FUNDS AVAILABLE: DATE
INDEX CODE: W _5'%( /p7
SUB-OBJECT: ' y g;}é\ / DATE
PROJECT DETAIL: y ) ISy
S/0Yb7

PROJECT: DirefRé#DT / 77 DATE
FINANCE CONCURRENCE: APPROVED:

LS L FC
MDT Finance i County Manager DATE
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Apr-12-2007 12:58pm  From-FPL-DDE 305-442-5123 T-479  P.002 02

TRANSIT

Right of Way And Utilities Division
WORK ORDER REQUEST for UTILITY RELOCATION SERVICE

{REQUEST No.: FPL.D-EHC-1___ Rev =

1, Name of Firm: Flarida Power & Light Company
NMIC-EARLINGTON HEIGHTS CONNECTOR PROJECT

DATE:

2. Project:
3. Request For: B New Work Order
' O Revislon No. to Wark Order No,
" 4. Category of Work: Design and Construction Utility Relocation
5. Authorization: Utllity Master Agreement ( October 17, 1979) as amended

6. Specific Justification:
Provide Engineering, supenvision, surveving, and

canstruction of FPL's Distribution electrical
facildies that are in conflict with the MIC-Earlington

Heights Connector Project

7. Scope of Work or Services to he Performed:

(SEE ATTACHMENT)
B. COMPLETION SCHEDULE:
Estimated Start Dafa: 7-01-2007
Estimated Compiletion Date: 7-01-2008
9. Estimated Cost: $4,518,847.62
10. Sign ature . ) .
NAME: . TITLE;
J/Wfa //7%’4'- 5%, Sé'ﬂ“% %J’/Z o7
Page 1 of 1
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FOURTH AMENDMENT TO THE
UTILITY MASTER AGREEMENT
BETWEEN
MIAMI-DADE COUNTY, FLORIDA
AND
FLORIDA POWER & LIGHT COMPANY

THIS FOURTH AMENDMENT TO THE UTILITY MASTER AGREEMENT is entered into
this day of , 2007, by and between MIAMI-DADE COUNTY, a political
subdivision of the State of Florida, hereinafter referred to as “County” and FLORIDA POWER

& LIGHT COMPANY, hereinafter referred to as “Utility”.

NOW, THEREFORE, in consideration of the mutual promises of the County and the Utility the

parties do mutually agree as follows:

Amend Article II Paragraphs 13 and 14 as follows:

13. Notice Under this Agreement: All notices or other Communications to either

party by the other shall be made in writing and addressed as follows: to the
County: Director, Miami-Dade Transit, 111 NW 1% Street, Suite 910, Miami, FL
33128; to the Utility:  ¢/o FPL Miami Dade County Relocation Coordinator,
Florida Power & Light, 4200 West Flagler Street, Miami, Florida 33134,

14. Delegation of Power and Duties: Concurrent with the execution of this

Agreement, the following persons shall be designated as the authorized
representatives of the parties for the purposes of this Agreement: for the County:

Miami-Dade Transit, Chief Right of Way and Utilities Division; for the Utility:

FPL Miami Dade County Relocation Coordinator. ~ Any such designation may

be amended upon the provision of such notice as specified above.

Amend Article X Paragraph 13 as follows:

13. Insurance: Florida Power & Light Company (FPL) shall indemnify and hold

harmless the County and its officers, employees, agents and instrumentalities

7



from any and all liability, losses or damages, including attorney’s fees and costs
of defense, which the County or its offices, employees, agents or instrumentalities
may incur as a result of claims, demands, suits, causes of actions or proceedings
of any kind or nature arising out of, relating to, or resulting from the performance
of the Agreement by FPL or its employees, agents, servants, partners, principals
or subcontractors. FPL shall pay all claims and losses in connection therewith,
and shall investigate and defend all claims, suits or actions of any kind or nature
in the name of the County, where applicable, including appellate proceedings, and
shall pay all costs, judgments, and attorney’s fees which may issue thereon. FPL
expressly understands and agrees that any insurance protection required by this
Agreement or otherwise provided by contractor shall in no way limit the
responsibility to indemnify, keep and save harmless and defend the County or its

offices, employees, agents and instrumentalities as herein provided.

IN WITNESS WHEREOF, the parties have executed this Fourth Amendment to the Utility

Master Agreement as of the date first above written.

ATTEST: MIAMI-DADE COUNTY, FLORIDA
Harvey Ruvin, Clerk By its Board of County Commissioners
By: By:
Deputy Clerk County Manager
Witness: FLORIDA POWER & LIGHT COMPANY
By:
Title:

Approved by County Attorney as %
to form and legal sufficiency. V= 4\/



Florida Power & Light Company, 4200 W. Flagler Street, Miami, FL 33134

Oai' System Expansion Department (305) 442-5140  Fax: (305) 442-5123

CEIVEQ

E
February 5, 2007.

| F%EZZEW |
Mr. Jerry Borbolla \EW

Miami Dade Transit
111 NW 1 ST, Suite 1510
Miami, FL. 33132

Re:  Earlington Heights Corridor
Binding Cost Estimate (Revised)

Dear Mr. Borbolla,

Per your request, Florida Power & Light Co. has revised the “Binding Cost Estimate”, for
the Earlington Heights Corridor, to include the previously omitted relocation costs
associated with Parcel 501, Parcel 312, the work associated with NWS River Dr. and the

CSX crossing.

This “Revised Binding Cost Estimate” is based on Miami-Dade Transits Revised 60%
Plans dated 10/2/2006. The revised “Binding Cost Estimate”, for Distribution Relocation
work, is $4,108,043.29. This estimate is valid through August 2, 2007. Should the actual
FPL costs exceed the binding estimate amount, the applicant shall be responsible for
those additional costs up to a maximum of 10% of the binding estimate amount.

Due to the easement issues, still pending for Parcel 501, the enclosed estimated relocation
costs for the relocation of the existing overhead feeder across the Miami River and for
Parcel 501 do not include any costs associated with the acquisition of Florida Power &

Light Co. Distribution Easements.

If you should have any questions, or if you should need any additional information,
please contact me at my office at 305-442-5128, or my cell phone at 305-582-6280.

Yours truly,

Thomas S. Hodgdon
Senior System Project Manager

(
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Honorable Chairman Bruno A. Barreiro and
Members Board of County Commissioners

Page 4

MDT BUDET

APPROVAL: DEPUTY DIRECTOR, ADMINISTRATION DATE
BUDGET APPROVAL

FUNDS AVAILABLE: OSBM DIRECTOR DATE
APPROVED AS TO %J/&’ AT L»"/ﬂq ~A) - 7
LEGAL SUFFICIENCY: “COUNTY ATTORNEY ) DATE

ASSISTANT COUNTY MANAGER DATE



Estimate Valid Through:

Project Description

Aug 2, 2007 Florida Power & Light Company

Summary Estimate of Cost

Estimate Printed On:

Project Name:

Feb 2, 2007 15:05:18

MET Earlington Heights

FPL Reloc of Facilities for EHT/MIC Corridor Project Level
2 ] .
V\_Iork Order  05089-004-0883-000 09093-004-0883-000 09090-004-0883-000
HStmax ) 10061.004-0883-000 09094-004-0883-000 09085-004-0883-000
Line No Salvage Removal Item ltem Cost Total
6 {A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 $41,182.00 Appiied Engineering $518,210.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 T $41,182.00 Sub-total $518,210.00 $559,392.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 $9,691.60 Labor $122,831.36
26 * Additives of Labor
27 $4,806.80 Transportation Expenses $60,921.40
28 Material $517,601.21
29 * Stores Loading $32,484.16
30 $130,485.60 Contractor & Misc. Expenses $1,653,774.84
31 * Additives of Contractor & Misc. Expenses
32 $144,984.00 Sub-total $2,387,612.97 $2,532,596.97
33
34 (D) OTHER - MAINTENANCE
35 Labor $12,356.90
36 * Additives of Labor
37 Transportation Expenses $6,128.74
38 Materiai $6,694.72
39 * Stores Handling $421.28
40 Contractor & Misc. Expenses $166,370.76
41 * Additives of Contractor & Misc. Expenses
42 Sub-total $191,972.40 $191,972.40
43
44 (E) ADMINISTRATIVE & GENERAL COSTS
45 $56,293.92 Administrative & General Costs $767,788.00
16 $56,293.92 Sub-total $767,788.00 $824,081.92
17
18 $0.00 $242,459.92 GRAND TOTAL $3,865,583.37 $4,108,043.29
19 TOTAL INSTALLATION AND MAINTENANCE COST $3,865,583.37
0 TOTAL REMOVAL COST $242,459.92
11 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2  SUB-TOTAL $4,108,043.29
$0.00

3 CREDIT #.##% (FROM AGREEMENT)
4 NET REPLACEMENT COST (Sum lines 52 and 53)

$4,108,043.29

Handiing, Tax & Insurance and Pension & Welfare at Approved Rates

Engineer:

Submitted B\&%M b /%/

Angel Vargas
:10f1

Page 1
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Tom Hodgdon



Estimate Valid Through: Aug 2, 2007

Work Order Description
ohrc07 - rbl - reloc 1 pole & stit (loc #1)

Florida Power & Light Company

Summary Estimate of Cost

Work Order Level

Estimate Printed On:

Project Name

Feb 2, 2007 15:05:18

MET Earlington Heights

(éite:nw 22 ct & nw 41 st )
Work Order 09089-004-0883-000

Line No Salvage Removal Item Item Cost Total

6 (A) ENGINEERING

7 L.abor

8 * Additives of Labor

2] Transportation

10 $121.00 Applied Engineering

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $121.00 Sub-total $121.00

14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 {C) CONSTRUCTION

25 $34.57 Labor

26 * Additives of Labor

27 $17.15 Transportation Expenses

28 Materiai $484.80

29 * Stores Loading $28.70

30 $465.48 Contractor & Misc. Expenses

31 * Additives of Contractor & Misc. Expenses

32 $517.20 Sub-total $513.50 $1,030.70

33

34 (D) OTHER - MAINTENANCE

35 Labor $168.29

36 * Additives of Labor

37 Transportation Expenses $83.47

38 Material $336.43

39 * Stores Handling $21.17

40 Contractor & Misc. Expenses $2,265.84

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $2,875.20 $2,875.20

43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $192.77 Administrative & General Costs $755.55

46 $192.77 Sub-total $755.55 $948.32

47

48 $0.00 $830.97 GRAND TOTAL $4,144.25 $4,975.22

49 TOTAL INSTALLATION AND MAINTENANCE COST $4,144.25

50 TOTAL REMOVAL COST $830.97

51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00

52 SUB-TOTAL $4,975.22

53 CREDIT FROM AGREEMENT (0%) $0.00

54  NET REPLACEMENT COST (Sum lines 52 and 53) $4,975.22

* Handiing, Tax & insurance and Pension & Welfare at Approved Rates

Engineer:

Submitted By:

Angel Vargas

Je 10of1

It Page 2

Tom Hodgdon
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Estimate Valid Through: Aug 2, 2007

Work Order Description

ohrc07 - bl - remove oh facilities (loc #2)

(Site:nw 23 av & nw 41 st

Florida Power & Light Company Estimate Printed On:

Summary Estimate of Cost

Feb 2, 2007 15:05:18

Work Order Level . .
Project Name  MET Earlington Heights

Work Order 08093-004-0883-000

Line No Sailvage Removal item Item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $5,259.00 Applied Engineering $14,822.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $5,259.00 Sub-total $14,822.00 $20,081.00

14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $1,203.79 Labor $3,392.46

26 * Additives of Labor

27 $597.05 Transportation Expenses $1,682.58

28 Material $23,840.05

29 * Stores Loading $1,485.59

30 $16,207.56 Contractor & Misc. Expenses $45,675.36

31 * Additives of Contractor & Misc. Expenses

32 $18,008.40 Sub-total $76,076.04 $94,084.44

33

34 (D) OTHER - MAINTENANCE

35 Labor $289.26

36 * Additives of Labor

37 Transportation Expenses $143.46

38 Material $289.01

39 * Stores Handling $18.19

40 Contractor & Misc. Expenses $3,894.48

4 * Additives of Contractor & Misc. Expenses

42 Sub-total $4,634.40 $4,634.40

43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $7,036.88 Administrative & General Costs $21,130.03

46 $7,036.88 Sub-total $21,130.03 $28,166.91

47

48 $0.00 $30,304.28 GRAND TOTAL $116,662.47 $146,966.75

43 TOTAL INSTALLATION AND MAINTENANCE COST $116,662.47

50 TOTAL REMOVAL COST $30,304.28
$0.00

51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED)

52 SUB-TOTAL
53 CREDIT FROM AGREEMENT (0%)
54 NET REPLACEMENT COST (Sum lines 52 and 53)

———————
$146,966.75
$0.00

e———————
$146,966.75

* Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas

ge 1of 1

il Page 3 / S"”

Tom Hodgdon



Estimate Valid Through: Aug 2, 2007

Work Order Description

Florida Power & Light Company Estimate Printed On:

Summary Estimate of Cost

Feb 2, 2007 15:05:18

g.g;%gzt;;bv:’-zlgsatfé Swd:ftsst by m;. bore Work Order Level Project Name  MET Earlington Heights
Work Order 09090-004-0883-000

Line No Salvage Removal Item item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

°] Transportation

10 Applied Engineering $38,159.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $38,159.00 $38,159.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 Labor $10,132.62

26 * Additives of Labor

27 Transportation Expenses $5,025.54

28 Material $20,215.15

29 * Stores Loading $1,272.05

30 Contractor & Misc. Expenses $136,423.44

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $173,068.80 $173,068.80
33

34 (D) OTHER - MAINTENANCE

35 Labor

36 * Additives of Labor

37 Transportation Expenses

38 Material

39 * Stores Handling

40 Contractor & Misc. Expenses

41 * Additives of Contractor & Misc. Expenses

42 Sub-total

43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 Administrative & General Costs $57,335.55

46 Sub-total $57,335.55 $57,335.55
47

48 $0.00 $0.00 GRAND TOTAL $268,563.35 $268,563.35
49 TOTAL INSTALLATION AND MAINTENANCE COST $268,563.35
50 . TOTAL REMOVAL COST $0.00
51  SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $268,563.35
53 CREDIT FROM AGREEMENT (0%) $0.00
54 NET REPLACEMENT COST (Sum lines 52 and 53) $268,563.35

* Handling, Tax & insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

ige 1 of 1
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Estinrate Valid Through: Aug 2, 2007

Florida Power & Light Company

Summary Estimate of Cost

Work Order Description

Estimate Printed On:

Feb 2, 2007 15:05:18

?;xrt(:aOZV; ',’-ZbC; ;5‘2‘ :\?vb‘lﬁ |2tto du’.)bore (loc #2) Work Order Level Project Name  MET Earlington Heights
Work Order 09091-004-0883-000

Line No Salvage Removal Item ltem Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 Applied Engineering $7.452.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $7,452.00 $7,452.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 Labor $1,156.70

26 * Additives of Labor

27 Transportation Expenses $573.70

28 Material $14,525.20

29 * Stores Loading $914.00

30 Contractor & Misc. Expenses $15,573.60

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $32,743.20 $32,743.20
33 :

34 (D) OTHER - MAINTENANCE

35 Labor $73.80

36 * Additives of Labor

37 Transportation Expenses $36.60

38 Material $117.41

39 * Stores Handling $7.39

40 Contractor & Misc. Expenses $993.60

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $1,228.80 $1,228.80
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 Administrative & General Costs $7,837.51

46 Sub-total $7,837.51 $7,837.51
47

48 $0.00 $0.00 GRAND TOTAL $49,261.51 $49,261.51
49 TOTAL INSTALLATION AND MAINTENANCE COST $49,261.51
50 TOTAL REMOVAL COST $0.00
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $49,261.51
53 CREDIT FROM AGREEMENT (0%) $0.00
54 NET REPLACEMENT COST (Sum lines 52 and 53) $49,261.51

* Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

ge 1 of 1

/7
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Estimate Valid Through: Aug 2, 2007 Fiorida Power & Light Company

Summary Estimate of Cost

Work Order Description

Estimate Printed On:

Feb 2, 2007 15:05:18

;gg?g;e‘m -de(r:?%vsa eﬁcs‘ih faCI)lltleS (loc Work Order Level Project Name  MET Earlington Heights
Work Order 09094-004-0883-000

Line No Salvage Removal ltem ltem Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $1,474.00 Applied Engineering $7,000.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $1,474.00 Sub-total $7,000.00 $8,474.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $315.89 Labor $1,500.35

26 * Additives of Labor

27 $156.67 Transportation Expenses $744.13

28 Material $11,357.18

29 * Stores Loading $706.92

30 $4,253.04 Contractor & Misc. Expenses $20,200.32

31 * Additives of Contractor & Misc. Expenses

32 $4,725.60 Sub-total $34,508.90 $39,234.50
33

34 (D) OTHER - MAINTENANCE

35 Labor $159.47

36 * Additives of Labor

37 Transportation Expenses $79.09

38 Material $2.26

39 * Stores Handling $0.14

40 Contractor & Misc. Expenses $2,147.04

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $2,388.00 $2,388.00
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $1,875.73 Administrative & General Costs $9,624.63

46 $1,875.73 Sub-total $9,624.63 $11,500.36
47

48 $0.00 $8,075.33 GRAND TOTAL $53,521.53 $61,596.86
49 TOTAL INSTALLATION AND MAINTENANCE COST $53,521.53
50 TOTAL REMOVAL COST $8,075.33
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $61,596.86
33 CREDIT FROM AGREEMENT (0%) $0.00
34 NET REPLACEMENT COST (Sum lines 52 and 53) $61,596.86

Handling, Tax & Insurance and Pension & Weifare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

e 1of1

/s
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Sstimate Valid Through: Aug 2, 2007 Florida Power & Light Company

Nork Order Description

Summary Estimate of Cost

Estimate Printed On:

Feb 2, 2007 15:05:18

cpess W r
(oshiftz(:);l-e ;btl)/-“ﬁrao%/: gh2f5agl\l/lt:&ei )(lOC #4) ork Order Level Project Name  MET Earlington Heights
Work Order 09095-004-0883-000
Line No Salvage Removal Item Item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 $73.00 Applied Engineering
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 $73.00 Sub-total $73.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation. Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 $20.70 Labor
26 * Additives of Labor
27 $10.26 Transportation Expenses
28 Material
29 * Stores Loading
30 $278.64 Contractor & Misc. Expenses
31 * Additives of Contractor & Misc. Expenses
32 $309.60 Sub-total $309.60
33
34 (D) OTHER - MAINTENANCE
35 Labor $15.24
36 * Additives of Labor
37 Transportation Expenses $7.56
38 Material $13.55
39 * Stores Handling $0.85
40 Contractor & Misc. Expenses $205.20
41 * aAdditives of Contractor & Misc. Expenses
42 Sub-total $242.40 $242.40
43
44 (E) ADMINISTRATIVE & GENERAL COSTS
45 $115.57 Administrative & General Costs $68.42
46 $115.57 Sub-total $68.42 $183.99
47
48 $0.00 $498.17 GRAND TOTAL $310.82 $808.99
49 TOTAL INSTALLATION AND MAINTENANCE COST $310.82
50 TOTAL REMOVAL COST $498.17
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $808.99
53 CREDIT FROM AGREEMENT (0%) $0.00
54 NET REPLACEMENT COST (Sum lines 52 and 53) $808.99

'Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

e1of1

| Page 7 /7



Estimate Valid Through: Aug 2, 2007 Florida Power & Light Company Estimate Printed On: Feb 2, 2007 15:05:19

Work Order Description Summary Estimate of Cost

- rbl - reloc stit (loc #5) sta.226 to Work Order Level . . _
2grjg?te:;bw 41 st wio ,gw 27 a)v ) Project Name  MET Earlington Heights
Work Order 09163-004-0880-000
Line No Salvage Removal Item Item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 $379.00 Applied Engineering $1,201.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 T $379.00 Sub-total $1,201.00 $1,580.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 $100.51 Labor $319.09
26 * Additives of Labor
27 $49.85 Transportation Expenses $158.27
28 Material $453.84
29 * Stores Loading $28.56
30 $1,353.24 Contractor & Misc. Expenses $4,296.24
31 * Additives of Contractor & Misc. Expenses
32 $1,503.60 Sub-total $5,256.00 $6,759.60
33
34 (D) OTHER - MAINTENANCE
35 Labor $295.99
36 * Additives of Labor
37 Transportation Expenses $146.81
38 Material ($5.64)
39 * Stores Handling ($0.36)
40 Contractor & Misc. Expenses $3,985.20
41 B * Additives of Contractor & Misc. Expenses
42 Sub-total $4,422.00 $4,422.00
43
44 (E) ADMINISTRATIVE & GENERAL COSTS
45 $568.89 Administrative & General Costs $3,134.27
46 $568.89 Sub-totai $3,134.27 $3,703.16
47
48 $0.00 $2,451.49 GRAND TOTAL $14,013.27 $16,464.76
49 TOTAL INSTALLATION AND MAINTENANCE COST $14,013.27
50 TOTAL REMOVAL COST $2,451.49
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) . $0.00
52 SUB-TOTAL $16,464.76
53 CREDIT FROM AGREEMENT (0%) $0.00
T $16,464.76

54 NET REPLACEMENT COST (Sum lines 52 and 53)

* Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

e 10of 1

o~
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stimate Valid Through: Aug 2, 2007 Florida Power & Light Company Estimate Printed On: Feb 2, 2007 15:05:19

Jork Order Description Summary Estimate of Cost

?g:;ggr"/“; f;( ;trzloecjlgir:/v:aozh;jah)hes (loc #7) Work Order Level Project Name  MET Earlington Heights
Work Order 09166-004-0880-000
Line No Salvage Removal Item ltem Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 $1,109.00 Applied Engineering $3,189.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 T $1,109.00 Sub-total $3,189.00 $4,298.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 $233.99 Labor $672.60
26 * Additives of Labor
27 $116.05 Transportation Expenses $333.60
28 Material $4,986.61
29 * Stores Loading $313.79
30 $3,150.36 Contractor & Misc. Expenses $9,055.80
31 * Additives of Contractor & Misc. Expenses
32 $3,500.40 Sub-total $15,362.40 $18,862.80
33 .
34 (D) OTHER - MAINTENANCE
35 Labor $156.50
36 * Additives of Labor
37 Transportation Expenses $77.62
38 Material $465.13
39 * Stores Handling $29.27
40 Contractor & Misc. Expenses $2,107.08
41 * Additives of Contractor & Misc. Expenses
12 Sub-total $2,835.60 $2,835.60
13
“ (E) ADMINISTRATIVE & GENERAL COSTS
15 $1,394.74 Administrative & General Costs $4,712.18
6 $1,394.74 Sub-total $4,712.18 $6,106.92
7
18 $0.00 $6,004.14 GRAND TOTAL $26,099.18 $32,103.32
19 TOTAL INSTALLATION AND MAINTENANCE COST $26,099.18
0  TOTAL REMOVAL COST $6,004.14
i1 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL $32,103.32
i3 CREDIT FROM AGREEMENT (0%) $0.00
$32,103.32

4 NET REPLACEMENT COST (Sum lines 52 and 53)

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

210f1

Page 9



‘stimate Valid Through: Aug 2, 2007 Florida Power & Light Company

Estimate Printed On:

Summary Estimate of Cost

Jork Order Description

Feb 2, 2007 15:05:19

zzé:'éozv; ;{b‘: ;{nglet;ﬁ?::llgzd;’;lbo)fe (loc #7) Work Order Levef Project Name  MET Earlington Heights
Work Order 09167-004-0880-000

Line No Salvage Removal tem Item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 Applied Engineering $4,626.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $4,626.00 $4,626.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 L.abor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 Labor $626.40

26 * Additives of Labor

27 Transportation Expenses $310.68

28 Material $10,380.79

29 * Stores Loading $653.21

30 Contractor & Misc. Expenses $8,433.72

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $20,404.80 $20,404.80
33 )

34 (D) OTHER - MAINTENANCE

35 Labor

36 * Additives of Labor

37 Transportation Expenses

38 Material

39 * Stores Handling

40 Contractor & Misc. Expenses

41 * Additives of Contractor & Misc. Expenses

42 Sub-total

43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 Administrative & General Costs $4,248.17

46 Sub-total $4,248.17 $4,248.17
47

18 $0.00 $0.00 GRAND TOTAL $29,278.97 $29,278.97
19 TOTAL INSTALLATION AND MAINTENANCE COST $29,278.97
50 TOTAL REMOVAL COST $0.00
31  SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL $29,278.97
53 CREDIT FROM AGREEMENT (0%) $0.00
34 NET REPLACEMENT COST (Sum lines 52 and 53) $29,278.97

Handling, Tax & insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

e1of1

Page 10 s



Istimate Valid Through: Aug 2, 2007

Florida Power & Light Company Estimate Printed On:

Summary Estimate of Cost

Nork Order Description

Feb 2, 2007 15:05:19

g?sricgn;v rt;l{ ért\sé :?ofg:/v hgzbgvdlr-)bore (loc Work Order Level Project Name  MET Earlington Heights
Work Order 09165-004-0880-000

Line No Salvage Removal ltem item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 Applied Engineering $12,572.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $12,572.00 $12,572.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 Labor $3,325.48

26 * Additives of Labor

27 Transportation Expenses $1,649.36

28. Material $6,663.12

29 * Stores Loading $419.28

30 Contractor & Misc. Expenses $44,773.56

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $56,830.80 $56,830.80
33

34 (D) OTHER - MAINTENANCE

35 Labor $70.99

36 * Additives of Labor

37 Transportation Expenses $35.21

38 Material

39 * Stores Handling

40 Contractor & Misc. Expenses $955.80

41 : * Additives of Contractor & Misc. Expenses

42 Sub-total $1,062.00 $1,062.00
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 Administrative & General Costs $19,151.01

46 Sub-total $19,151.01 $19,151.01
47

48 $0.00 $0.00 GRAND TOTAL $89,615.81 $89,615.81
19 TOTAL INSTALLATION AND MAINTENANCE COST $89,615.81
50 TOTAL REMOVAL COST $0.00
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $89,615.81
33 CREDIT FROM AGREEMENT (0%) $0.00
54  NET REPLACEMENT COST (Sum lines 52 and 53) $89,615.81

Handiing, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

elof1t

R

Page 11



=stimate Valid Through: Aug 2, 2007 Florida Power & Light Company

Summary Estimate of Cost

wNork Order Description

Estimate Printed On:

Feb 2, 2007 15:05:19

8222217&;?\:/;1 zegva{(reellcc))cnsvf/“BpZOf\/ & f):xture Work Order Level Project Name  MET Earlington Heights
Work Order 09168-004-0880-000

Line No Salvage Removal Item Item Cost Total

3] (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $111.00 Applied Engineering $73.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $111.00 Sub-total $73.00 $184.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $27.67 Labor $18.37

26 * Additives of Labor

27 $13.73 Transportation Expenses $9.11

28 Material $94.84

29 * Stores Loading $5.96

30 $372.60 Contractor & Misc. Expenses $247.32

31 * Additives of Contractor & Misc. Expenses

32 $414.00 Sub-total $375.60 $789.60
33

34 (D) OTHER - MAINTENANCE

35 Labor $307.70

36 * Additives of Labor

37 Transportation Expenses $152.62

38 Material $3.38

39 * Stores Handling $0.22

40 Contractor & Misc. Expenses $4,142.88

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $4,606.80 $4,606.80
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $158.70 Administrative & General Costs $1,486.59

46 $158.70 Sub-total $1,486.59 $1,645.29
47

48 $0.00 $683.70 GRAND TOTAL $6,541.99 $7,225.69
49  TOTAL INSTALLATION AND MAINTENANCE COST $6,541.99
50 TOTAL REMOVAL COST $683.70
51  SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52  SUB-TOTAL $7,225.69
33 CREDIT FROM AGREEMENT (0%) $0.00
34 NET REPLACEMENT COST (Sum lines 52 and 53) $7,225.69

Handling, Tax & insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

e1of1

Page 12 2 ("/



tstimate Valid Through: Aug 2, 2007 : Florida Power & Light Company

Estimate Printed On:

Summary Estimate of Cost

Nork Order Description

Feb 2, 2007 15:05:19

832?2—1/;&?\,{,-4‘?5511955 g:,%éc;e,en )trench Work Order Level Project Name  MET Earlington Heights
Work Order 09170-004-0880-000

Line No Salvage Removal tem tem Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 Applied Engineering $21,225.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $21,225.00 $21,225.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 Labor $6,132.22

26 * Additives of Labor

27 Transportation Expenses $3,041.42

28 Material $3,672.50

29 * Stores Loading $231.10

30 Contractor & Misc. Expenses $82,562.76

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $95,640.00 $95,640.00
33

34 (D) OTHER - MAINTENANCE

35 Labor

36 * Additives of Labor

37 Transportation Expenses

38 Material

39 * Stores Handling

40 Contractor & Misc. Expenses

41 * Additives of Contractor & Misc. Expenses

42 Sub-total

43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 Administrative & General Costs $34,119.16

46 Sub-total $34,119.16 $34,119.16
47

48 $0.00 $0.00 GRAND TOTAL $150,984.16 $150,984.16
43 TOTAL INSTALLATION AND MAINTENANCE COST $150,984.16
50 TOTAL REMOVAL COST $0.00
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $150,984.16
53 CREDIT FROM AGREEMENT (0%) $0.00
54 NET REPLACEMENT COST (Sum lines 52 and 53) $150,984.16

* Handling, Tax & tnsurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

je 1 of 1

25
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Sstimate Valid Through: Aug 2, 2007

Nork Order Description

Fiorida Power & Light Company Estimate Printed On:

Summary Estimate of Cost

Feb 2, 2007 15:05:19

?gxstgor;/w- ;.t?ll ;trzl?'\(:v/vr%rg\;\?h faclities (loc #10) Work Order Level Project Name  MET Earlington Heights
Work Order 09171-004-0880-000
Line No Salvage Removal ltem ltem Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
g Transportation
10 $1,489.00 Applied Engineering $6,024.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 $1,489.00 Sub-total $6,024.00 $7,513.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 $359.60 Labor $1,454.46
26 * Additives of Labor
27 $178.36 Transportation Expenses $721.38
28 Material $5,271.12
29 * Stores Loading $331.68
30 $4,841.64 Contractor & Misc. Expenses $19,582.56
31 * Additives of Contractor & Misc. Expenses
32 $5,379.60 Sub-total $27,361.20 $32,740.80
33 :
34 (D) OTHER - MAINTENANCE
35 Labor $156.50
36 * Additives of Labor
37 Transportation Expenses $77.62
38 Material ($991.22)
39 * Stores Handling ($62.38)
40 Contractor & Misc. Expenses $2,107.08
41 * Additives of Contractor & Misc. Expenses
42 Sub-total $1,287.60 $1,287.60
13
14 (E) ADMINISTRATIVE & GENERAL COSTS
15 $2,076.65 Administrative & General Costs $9,102.36
16 $2,076.65 Sub-total $9,102.36 $11,179.01
\7
£:] $0.00 $8,945.25 GRAND TOTAL $43,775.16 $52,720.41
9 TOTAL INSTALLATION AND MAINTENANCE COST $43,775.16
0 TOTAL REMOVAL COST $8,945.25
i1 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL $52,720.41
3 CREDIT FROM AGREEMENT (0%) $0.00
4 NET REPLACEMENT COST (Sum lines 52 and 53) $52,720.41

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Engineer:

Submitted By:

Angel Vargas

21 0of1

Page 14

Tom Hodgdon
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stimaté& Valid Through: Aug 2, 2007 Florida Power & Light Company

Estimate Printed On:

Summary Estimate of Cost

tork Order Description

Feb 2, 2007 15:05:19

?;&ZGZ\; 271] -sfznniva%lZe a(\l/oc #1;)) Work Order Level Project Name MET Earlington Heights
Work Order 09172-004-0880-000

Line No Salvage Removal Item Item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 Applied Engineering $3,265.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $3,265.00 $3,265.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 {C) CONSTRUCTION

25 Labor $629.21

26 * Additives of Labor

27 Transportation Expenses $312.07

28 Material $4,539.55

29 * Stores Loading $285.65

30 Contractor & Misc. Expenses $8,471.52

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $14,238.00 $14,238.00
33

34 (D) OTHER - MAINTENANCE

35 Labor

36 * Additives of Labor

37 Transportation Expenses

38 Material

38 * Stores Handling

40 Contractor & Misc. Expenses

41 * Additives of Contractor & Misc. Expenses

42 Sub-total

43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 Administrative & General Costs $3,838.32

46 Sub-total $3,838.32 $3,838.32
47

48 $0.00 $0.00 GRAND TOTAL $21,341.32 $21,341.32
18  TOTAL INSTALLATION AND MAINTENANCE COST $21,341.32
50 TOTAL REMOVAL COST $0.00
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $21,341.32
33 CREDIT FROM AGREEMENT (0%) $0.00
34 NET REPLACEMENT COST (Sum fines 52 and 53) $21,341.32

Handiing, Tax & insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

e 1of1
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Sstimate Valid Through: Aug 2, 2007

Florida Power & Light Company

Summary Estimate of Cost

Nork Order Description

Estimate Printed On:

Feb 2, 2007 15:05:19

?glrtzo:w ;bal ;trzl%cér%rg\; \?h faC;htles (loc#11) Work Order Level Project Name  MET Earlington Heights
Work Order 09174-004-0880-000

Line No Salvage Removal Iltem item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $1,817.00 Applied Engineering $10,164.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $1,817.00 Sub-total $10,164.00 $11,981.00
14

15 (B) LAND & LLAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $331.13 Labor $1,851.53

26 * Additives of Labor

27 $164.23 Transportation Expenses $918.31

28 Material $21,804.95

29 * Stores Loading $1,362.19

30 $4.458.24 Contractor & Misc. Expenses $24,928.56

31 * Additives of Contractor & Misc. Expenses

32 $4,953.60 Sub-total $50,865.54 $55,819.14
33

34 (D) OTHER - MAINTENANCE

35 Labor $237.67

36 * Additives of Labor

37 Transportation Expenses $117.89

38 Material $590.45

39 * Stores Handling $37.15

40 Contractor & Misc. Expenses $3,200.04

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $4,183.20 $4,183.20
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $2,050.62 Administrative & General Costs $12,634.52

46 $2,050.62 Sub-total $12,534.52 $14,585.14
47

48 $0.00 $8,821.22 GRAND TOTAL $77,747.26 $86,568.48
49 TOTAL INSTALLATION AND MAINTENANCE COST $77,747.26
50 TOTAL REMOVAL COST /$8,821.22
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $86,568.48
53 CREDIT FROM AGREEMENT (0%) $0.00
54 NET REPLACEMENT COST (Sum lines 52 and 53) $86,568.48

* Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

le1of1
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‘stimate Valid Through: Aug 2, 2007 Florida Power & Light Company

Estimate Printed On:

Summary Estimate of Cost

vork Order Description

Feb 2, 2007 15:05:19

g?gj:tz?v-/ortﬁv;lggts‘:%fdr:vsggya\c/m')bore (loc Work Order Level Project Name  MET Earlington Heights
Work Order 09173-004-0880-000

Line No Salvage Removal Item ltem Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 Applied Engineering $44,373.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $44,373.00 $44,373.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 {(C) CONSTRUCTION

25 Labor $11,658.48

26 * Additives of Labor

27 Transportation Expenses $5,782.32

28 Material $22,072.30

29 * Stores Loading $1,388.90

30 Contractor & Misc. Expenses $156,967.20

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $197,869.20 $197,869.20
33

34 (D) OTHER - MAINTENANCE

35 Labor

36 * Additives of Labor

37 Transportation Expenses

38 Material

39 * Stores Handling

40 Contractor & Misc. Expenses

41 * Additives of Contractor & Misc. Expenses

12 Sub-total

13

“ (E) ADMINISTRATIVE & GENERAL COSTS

15 Administrative & General Costs $66,114.79

16 Sub-total $66,114.79 $66,114.79
17

8 $0.00 $0.00 GRAND TOTAL $308,356.99 $308,356.99
!9 TOTAL INSTALLATION AND MAINTENANCE COST $308,356.99
0  TOTAL REMOVAL COST $0.00
i1 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2  SUB-TOTAL $308,356.99
3 CREDIT FROM AGREEMENT (0%) $0.00
4 NET REPLACEMENT COST (Sum lines 52 and 53) $308,356.99

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

21 0of 1

~

LT
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stimatg Valid Through: Aug 2, 2007

Jork Order Description

Florida Power & Light Company Estimate Printed On:

Summary Estimate of Cost

Feb 2, 2007 15:05:19

z:glrt(;orfw-/ r:g 'stp;"nc;glg ;’1/ dir. b;)re (loc #11) Work Order Level Project Name  MET Earlington Heights
Work Order 09175-004-0880-000

Line No Salvage Removal Item ltem Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $156.00 Applied Engineering $10,351.00

i Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $156.00 Sub-total $10,351.00 $10,507.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $28.39 Labor $1,881.44

26 * Additives of Labor

27 $14.09 Transportation Expenses $933.16

28 Material $16,319.11

29 * Stores Loading $1,026.89

30 $382.32 Contractor & Misc. Expenses $25,331.40

31 * Additives of Contractor & Misc. Expenses

32 $424.80 Sub-total $45,492.00 $45,916.80
33

34 (D) OTHER - MAINTENANCE

35 Labor §74.44

36 * Additives of Labor

37 Transportation Expenses $36.92

38 Material $216.76

39 * Stores Handling $13.64

40 Contractor & Misc. Expenses $1,002.24

41 = Additives of Contractor & Misc. Expenses

42 Sub-total $1,344.00 $1,344.00
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $175.91 Administrative & General Costs $11,994.02

46 $175.91 Sub-total $11,994.02 $12,169.93
47

48 $0.00 $756.71 GRAND TOTAL $69,181.02 $69,937.73
49 TOTAL INSTALLATION AND MAINTENANCE COST $69,181.02
50 TOTAL REMOVAL COST $756.71
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $69,937.73
53 CREDIT FROM AGREEMENT (0%) $0.00
54 NET REPLACEMENT COST (Sum lines 52 and 53) $69,937.73

* Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

1e 1of 1

*;C)
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‘'stimate Valid Through: Aug 2, 2007 Florida Power & Light Company

Summary Estimate of Cost

Jork Order Description

Estimate Printed On:

Feb 2, 2007 15:05:18

?Shlrt(ezor;/v; g%l ;trngl/vr%rg\;\?h fac;htles (loc #13) Wark Order Level Project Name  MET Earlington Heights
Work Order 09176-004-0880-000
Line No Salvage Removal Item Item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 $708.00 Applied Engineering $3,097.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 $709.00 Sub-total $3,097.00 $3,806.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 $147.60 Labor $645.17
26 * Additives of Labor
27 $73.20 Transportation Expenses $319.99
28 Material $6,789.77
29 * Stores Loading $418.78
30 $1,987.20 Contractor & Misc. Expenses $8,686.44
31 * Additives of Contractor & Misc. Expenses
32 $2,208.00 Sub-total $16,860.15 $19,068.15
33 .
34 (D) OTHER - MAINTENANCE
35 Labor $269.21
36 * Additives of Labor
37 Transportation Expenses $133.51
38 Material $653.66
39 * Stores Handling $41.14
40 Contractor & Misc. Expenses $3,624.48
41 * Additives of Contractor & Misc. Expenses
42 Sub-total $4,722.00 $4,722.00
43
44 (E) ADMINISTRATIVE & GENERAL COSTS
45 $882.72 Administrative & General Costs $5,066.44
16 $882.72 Sub-total $5,066.44 $5,949.16
17
18 $0.00 $3,799.72 GRAND TOTAL $29,745.59 $33,545.31
19  TOTAL INSTALLATION AND MAINTENANCE COST $29,745.59
50  TOTAL REMOVAL COST $3,799.72
31 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL $33,545.31
33 CREDIT FROM AGREEMENT (0%) $0.00
4  NET REPLACEMENT COST (Sum lines 52 and 53) $33,545.31

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

21o0f1

Page 19 ’é /



Esﬁmaté Valid Through: Aug 2, 2007

vork Order Description

Florida Power & Light Company

Summary Estimate of Cost

Estimate Printed On:

Feb 2, 2007 15:05:19

?glizor—\/v; ?r;%l ;trin:;vs g;a-cglgzsv (|)OC 4 Work Order Level Project Name  MET Earlington Heights
Work Order 09178-004-0880-000

Line No Salvage Removal Item item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $1,720.00 Applied Engineering

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $1,720.00 Sub-total $1,720.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $490.12 Labor

26 * Additives of Labor

27 $243.08 Transportation Expenses

28 Material

29 * Stores Loading

30 $6,598.80 Contractor & Misc. Expenses

31 * Additives of Contractor & Misc. Expenses

32 $7,332.00 Sub-total $7,332.00
33 ’

34 (D) OTHER - MAINTENANCE

35 Labor $1,177.96

36 * Additives of Labor

37 Transportation Expenses $584.24

38 Material $704.47

39 * Stores Handling $44.33

40 Contractor & Misc. Expenses $15,859.80

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $18,370.80 $18,370.80
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $2,734.29 Administrative & General Costs $5,288.52

46 $2,734.29 Sub-total $5,288.52 $8,022.81
47

48 $0.00 $11,786.29 GRAND TOTAL $23,659.32 $35,445.61
49 TOTAL INSTALLATION AND MAINTENANCE COST $23,659.32
50 TOTAL REMOVAL COST $11,786.29
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $35,445.61
53 CREDIT FROM AGREEMENT (0%) $0.00
54 NET REPLACEMENT COST (Sum fines 52 and 53) $35,445.61

* Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

ie1of1

| Page 20



=stimate Valid Through: Aug 2, 2007 Florida Power & Light Company

Nork Order Description Summary Estimate of Cost

Estimate Printed On:

Feb 2, 2007 15:05:18

?Srizo\;o :?’L-gg ;r\;l 8((12(;_11 15% ) Work Order Level Project Name  MET Earlington Heights
Work Order 09164-004-0880-000

Line No Salvage Removal Item Item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $2,436.00 Applied Engineering

11 : Coniractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $2,436.00 Sub-total $2,436.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $700.04 Labor

26 * Additives of Labor

27 $347.20 Transportation Expenses

28 Material

29 * Stores Loading

30 $9,425.16 Contractor & Misc. Expenses

31 * Additives of Contractor & Misc. Expenses

32 $10,472.40 Sub-total $10,472.40
33

34 (D) OTHER - MAINTENANCE

35 Labor $937.80

36 * Additives of Labor

37 Transportation Expenses $465.12

38 Materiai ($1,118.80)

39 * Stores Handling ($70.40)

40 Contractor & Misc. Expenses $12,626.28

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $12,840.00 $12,840.00
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $3,899.00 Administrative & General Costs $4,210.29

46 $3,899.00 Sub-total $4,210.29 $8,109.29
47

48 $0.00 $16,807.40 GRAND TOTAL $17,050.29 $33,857.69
49 TOTAL INSTALLATION AND MAINTENANCE COST $17,050.29
50 TOTAL REMOVAL COST $16,807.40
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $33,857.69
53 CREDIT FROM AGREEMENT (0%) $0.00

$33,857.69

34 NET REPLACEMENT COST (Sum lines 52 and 53)

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

25
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stimate Valid Through: Aug 2, 2007

Jork Order Description

ohrcd7 - rbl - reloc/remvy oh facilities (loc #15)
(Site:nw 38 st & nw 36 av

Fiorida Power & Light Company
Summary Estimate of Cost
Work Order Level

)

Estimate Printed On:

Feb 2, 2007 15:05:19

Project Name MET Earlington Heights
Work Order 09179-004-0880-000

Line No Salvage Removal item ltem Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
g Transportation
10 $1,174.00 Applied Engineering $7,406.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 $1,174.00 Sub-total $7,406.00 $8,580.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 $242.41 Labor $1,528.26
26 * Additives of Labor
27 $120.23 Transportation Expenses $757.98
28 Material $14,171.52
29 * Stores Loading $877.56
30 $3,263.76 Contractor & Misc. Expenses $20,576.16
31 * Additives of Contractor & Misc. Expenses
32 $3,626.40 Sub-total $37,911.48 $41,537.88
33
34 (D) OTHER - MAINTENANCE
35 Labor $308.03
36 * Additives of Labor
37 Transportation Expenses $152.77
38 Material $492.23
39 * Stores Handling $30.97
40 Contractor & Misc. Expenses $4,147.20
41 * Additives of Contractor & Misc. Expenses
42 Sub-total $5,131.20 $5,131.20
43
44 (E) ADMINISTRATIVE & GENERAL COSTS
45 $1,452.72 Administrative & General Costs $10,542.93
46 $1,452.72 Sub-total $10,542.93 $11,995.65
47
48 $0.00 $6,253.12 GRAND TOTAL $60,991.61 $67,244.73
49 TOTAL INSTALLATION AND MAINTENANCE COST $60,991.61
50 TOTAL REMOVAL COST $6,253.12
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $67,244.73
53 CREDIT FROM AGREEMENT (0%) $0.00
54 NET REPLACEMENT COST (Sum lines 52 and 53) $67,244.73

" Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Engineer:

Submitted By:

Angel Vargas

e 1of1

| Page 22

24

Tom Hodgdon



Estimate Valid Through: Aug 2, 2007

Work Order Description

Florida Power & Light Company Estimate Printed On:

Summary Estimate of Cost

Feb 2, 2007 15:05:20

- ; . Work Order Level
gtjsnl:t(e):n;vrt?;é ;rtls&tr:ve%ggst banl)( & cable (loc Project Name  MET Earlington Heights
Work Order 09180-004-0880-000
Line No Salvage Removal Item item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 Applied Engineering $43,862.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 Sub-total $43,862.00 $43,862.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 Labor $11,773.67
26 * Additives of Labor
27 Transportation Expenses $5,839.45
28 Material $21,843.12
29 * Stores Loading $1,374.48
30 Contractor & Misc. Expenses $158,518.08
31 * Additives of Contractor & Misc. Expenses
32 Sub-total $199,348.80 $199,348.80
33
34 (D) OTHER - MAINTENANCE
35 Labor
36 * Additives of Labor
37 Transportation Expenses
38 Material
39 * Stores Handling
40 Contractor & Misc. Expenses
41 ¢ * Additives of Contractor & Misc. Expenses
42 Sub-total
43
44 (E) ADMINISTRATIVE & GENERAL COSTS
45 Administrative & General Costs $66,473.32
46 Sub-total $66,473.32 $66,473.32
a7
48 $0.00 $0.00 GRAND TOTAL $309,684.12 $309,684.12
49  TOTAL INSTALLATION AND MAINTENANCE COST $309,684.12
50 TOTAL REMOVAL COST $0.00
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $309,684.12
53 CREDIT FROM AGREEMENT (0%) $0.00
54 NET REPLACEMENT COST (Sum lines 52 and 53) $309,684.12

* Handling, Tax & Insurance and Pension & Weilfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

le1of1

77(
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:stimate Valid Through: Aug 2, 2007 Florida Power & Light Company Estimate Printed On:

Vork Order Description Summary Estimate of Cost

Feb 2, 2007 15:05:20

. . W
?su.rt:O\/?/o rp:gvll ;gt;l\«laelré dsL:c1t1(I20c #)15) ork Order Level Project Name  MET Earlington Heights
Work Order 09257-004-0880-000

Line No Salvage Removal Item item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 Applied Engineering $8,212.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $8,212.00 $8,212.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 Labor $1,163.93

26 * Additives of Labor .

27 Transportation Expenses $577.27

28 Material $17,658.06

29 * Stores Loading $1,111.14

30 Contractor & Misc. Expenses $15,670.80

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $36,181.20 $36,181.20
33

34 (D) OTHER - MAINTENANCE

35 Labor $70.10

36 * Additives of Labor

37 Transportation Expenses $34.78

38 Material

39 * Stores Handling

40 Contractor & Misc. Expenses $943.92

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $1,048.80 $1,048.80
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 Administrative & General Costs $8,089.25

46 Sub-total $8,089.25 $8,089.25
47

48 $0.00 $0.00 GRAND TOTAL $53,531.25 $53,531.25
49 TOTAL INSTALLATION AND MAINTENANCE COST $53,531.25
50 TOTAL REMOVAL COST $0.00
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $53,531.25
53 CREDIT FROM AGREEMENT (0%) $0.00

$53,531.25

34 NET REPLACEMENT COST (Sum lines 52 and 53)

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

g(a

e1of1
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Estimate Printed On:

stimate Valid Through: Aug 2, 2007 Florida Power & Light Company Feb 2, 2007 15:05:20
ork Order Description Summary Estimate of Cost ’

?Shirtz(:)j/(; ﬂ-;:?\;lgxiggtl:ts (|)OC #16) Work Order Level Project Name  MET Earlington Heights

Work Order 09181-004-0880-000

Line No Salvage Removal ftem item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

g Transportation

10 $2,347.00 Applied Engineering

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $2,347.00 Sub-total $2,347.00

14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $668.51 Labor

26 * Additives of Labor

27 $331.57 Transportation Expenses

28 Material $486.00

29 * Stores Loading $28.77

30 $9,000.72 Contractor & Misc. Expenses

31 ) * Additives of Contractor & Misc. Expenses

32 $10,000.80 Sub-total $514.77 $10,515.57

33 ’

34 (D) OTHER - MAINTENANCE

35 Labor $984.56

36 * Additives of Labor

37 Transportation Expenses $488.32

38 Material $346.60

39 * Stores Handling $21.80

40 Contractor & Misc. Expenses $13,255.92

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $15,097.20 $15,097.20

13

14 (E) ADMINISTRATIVE & GENERAL COSTS

15 $3,729.84 Administrative & General Costs $4,420.24

16 $3,729.84 Sub-total $4,420.24 $8,150.08

17

18 $0.00 $16,077.64 GRAND TOTAL $20,032.21 $36,109.85

19 TOTAL INSTALLATION AND MAINTENANCE COST $20,032.21

50 TOTAL REMOVAL COST $16,077.64

31 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00

2 SUB-TOTAL $36,109.85

53 CREDIT FROM AGREEMENT (0%) $0.00

34 NET REPLACEMENT COST (Sum lines 52 and 53) $36,109.85

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

etof
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=stimate Valid Through: Aug 2, 2007 Florida Power & Light Company

Summary Estimate of Cost

Nork Order Description

Estimate Printed On:

Feb 2, 2007 15:05:20

g?g;?;terg% .:er: xlébé ts(; mamtam)svc (loc Work Order Level Project Name  MET Earlington Heights
Work Order 09168-004-0880-000

Line No Salvage Removal Item item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 Applied Engineering $2,018.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $2,019.00 $2,019.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 Labor $391.13

26 * Additives of Labor

27 Transportation Expenses $193.99

28 Material $5,193.96

29 * Stores Loading $318.55

30 Contractor & Misc. Expenses $5,266.08

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $11,363.71 $11,363.71
33

34 (D) OTHER - MAINTENANCE

35 Labor $180.65

36 * Additives of Labor

37 Transportation Expenses $89.59

38 Material $819.62

39 * Stores Handling $51.58

40 Contractor & Misc. Expenses $2,432.16

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $3,573.60 $3,573.60
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 Administrative & General Costs $3,193.72

46 Sub-total $3,193.72 $3,193.72
47

48 $0.00 $0.00 GRAND TOTAL $20,150.03 $20,150.03
49 TOTAL INSTALLATION AND MAINTENANCE COST $20,150.03
50 TOTAL REMOVAL COST $0.00
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $20,150.03
53 CREDIT FROM AGREEMENT (0%) $0.00
54 NET REPLACEMENT COST (Sum fines 52 and 53) $20,150.03

* Handting, Tax & insurance and Pension & Welfare at Approved Rales

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

e 1of1

¥
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stimate™Valid Through: Aug 2, 2007 Florida Power & Light Company Estimate Printed On: Feb 2, 2007 15:05:20

ork Order Description Summary Estimate of Cost

?girt(;?z/c; ﬂ-3ggcgirxv33hc§aCI;ltles (loc #17) Work Order Leve! Project Name  MET Earlington Heights
Work Order 09182-004-0880-000

Line No Salvage Removal Itemn Jtem Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

] Transportation

10 $1,717.00 Applied Engineering $6,983.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $1,717.00 Sub-total $6,983.00 $8,700.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 {C) CONSTRUCTION

25 $411.50 Labor $1,674.01

26 * Additives of Labor

27 $204.10 Transportation Expenses $830.27

28 Material $6,260.09

29 * Stores Loading $393.91

30 $5,540.40 Contractor & Misc. Expenses $22,538.52

31 * Additives of Contractor & Misc. Expenses

32 $6,156.00 Sub-total $31,696.80 $37,852.80
33

34 (D) OTHER - MAINTENANCE

35 Labor $156.98

36 * Additives of Labor

37 Transportation Expenses $77.86

38 Material $473.04

39 * Stores Handling $29.76

10 Contractor & Misc. Expenses $2,113.56

1 P * Additives of Contractor & Misc. Expenses

12 Sub-total $2,851.20 $2,851.20
13

14 (E) ADMINISTRATIVE & GENERAL COSTS

15 $2,380.43 Administrative & General Costs $10,387.87

t6 $2,380.43 Sub-total $10,387.87 $12,768.30
17

'8 $0.00 $10,253.43 GRAND TOTAL $51,918.87 $62,172.30
9 TOTAL INSTALLATION AND MAINTENANCE COST $51,918.87
0  TOTAL REMOVAL COST $10,253.43
i1 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL $62,172.30

$0.00

3  CREDIT FROM AGREEMENT (0%)

4 NET REPLACEMENT COST (Sum lines 52 and 53) $62,172.30

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:
Angel Vargas Tom Hodgdon

Engineer:

21of1
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stimate Valid Through: Aug 2, 2007

Florida Power & Light Company

Summary Estimate of Cost

Jork Order Description

Estimate Printed On:

Feb 2, 2007 15:05:20

gz‘sr(,:g’v;gtﬂv; 'Qétstzgz ,15,03-?[2? b)amk & cable Work Order Level Project Name  MET Earlington Heights
Work Order 09183-004-0880-000

Line No Salvage Removai ltem ltem Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

g Transportation

10 Applied Engineering $27,241.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $27,241.00 $27,241.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 Labor $7,920.05

26 * Additives of Labor

27 Transportation Expenses $3,928.15

28 Material $4,710.02

29 * Stores Loading $296.38

30 Contractor & Misc. Expenses $106,633.80

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $123,488.40 $123,488.40
33

34 (D) OTHER - MAINTENANCE

35 Labor

36 * Additives of Labor

37 Transportation Expenses

38 Material

39 * Stores Handling

40 Contractor & Misc. Expenses

41 * Additives of Contractor & Misc. Expenses

42 Sub-total

43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 Administrative & General Costs $44,013.12

46 Sub-total $44,013.12 $44,013.12
47

48 $0.00 $0.00 GRAND TOTAL $194,742.52 $194,742.52
49 TOTAL INSTALLATION AND MAINTENANCE COST $194,742.52
50 TOTAL REMOVAL COST $0.00
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $194,742.52
53 CREDIT FROM AGREEMENT (0%) $0.00
34 NET REPLACEMENT COST (Sum lines 52 and 53) $194,742.52

' Handling. Tax & Insurance and Pension & Welfare at Approved Rates

Engineer:

Submitted By:

Angel Vargas

e1of1
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Estimiate Valid Through: Aug 2, 2007 Florida Power & Light Company

Summary Estimate of Cost

Work Order Description

Estimate Printed On:

Feb 2, 2007 15:05:20

?Suix;c;(:)\zh; ﬁi’v"sfé"i'f in ;:ogdwt ()loc #17) Work Order Level Project Name  MET Earlington Heights
Work Order 09255-004-0880-000

Line No Salvage Removal tem Item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 Applied Engineering $5,042.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $5,042.00 $5,042.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 Labor $842.66

26 * Additives of Labor

27 Transportation Expenses $417.94

28 Material $8,840.24

29 * Stores Loading $662.56

30 Contractor & Misc. Expenses $11,345.40

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $22,108.80 $22,108.80
33

34 (D) OTHER - MAINTENANCE

35 Labor $20.70

36 * Additives of Labor

37 Transportation Expenses $10.26

38 Material $89.18

39 * Stores Handling $5.62

40 Contractor & Misc. Expenses $278.64

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $404.40 $404.40
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 Administrative & General Costs $5,441.13

46 Sub-total $5,441.13 $5,441.13
17

18 $0.00 $0.00 GRAND TOTAL $32,996.33 $32,996.33
19 TOTAL INSTALLATION AND MAINTENANCE COST $32,996.33
50 TOTAL REMOVAL COST $0.00
31 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL $32,996.33
13 CREDIT FROM AGREEMENT (0%) $0.00
¥4 NET REPLACEMENT COST (Sum lines 52 and 53) $32,996.33

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

310f1
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Estimaté Valid Through: Aug 2, 2007

Nork Order Description
bl

Florida Power & Light Company Estimate Printed On:

Summary Estimate of Cost

Feb 2, 2007 15:05:20

‘(:)Shirt(e:zc:)\Z/c; ;bv!/;l ?\Z\rl/cgslgcaghs{zgl)hhes (loc #18) Work Order Level Project Name  MET Earlington Heights
Work Order 09100-004-0883-000

Line No Salvage Removal Iltem Item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $1.610.00 Aprlied Engineering $2,970.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $1,610.00 Sub-total $2,970.00 $4,580.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $374.21 Labor $690.58

26 * Additives of Labor

27 $185.59 Transportation Expenses $342.50

28 Material 54,458.26

29 * Stores Loading $280.54

30 $5,038.20 Contractor & Misc. Expenses $9,297.72

31 * Additives of Contractor & Misc. Expenses

32 $5,598.00 Sub-total $15,069.60 -$20,667.60
33

34 (D) OTHER - MAINTENANCE

35 Labor $98.82

36 * Additives of Labor

37 Transportation Expenses $49.02

38 Material $375.95

39 * Stores Handling $23.65

40 Contractor & Misc. Expenses $1,330.56

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $1,878.00 $1,878.00
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $2,179.76 Administrative & General Costs $4,465.94

46 $2,179.76 Sub-total $4,465.94 $6,645.70
47

48 $0.00 $9,387.76 GRAND TOTAL $24,383.54 $33,771.30
19 TOTAL INSTALLATION AND MAINTENANCE COST $24,383.54
50 TOTAL REMOVAL COST $9,387.76
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $33,771.30
33 CREDIT FROM AGREEMENT (0%) $0.00
34 NET REPLACEMENT COST (Sum lines 52 and 53) $33,771.30

Handiing, Tax & Insurance and Pension & Welfare at Approved Rates

Engineer:

Submitted By:

Angel Vargas

e1of1
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zstimate Valid Through: Aug 2, 2007 Florida Power & Light Company

Nork Order Description

Estimate Printed On:

Summary Estimate of Cost

Feb 2, 2007 15:05:20

- rbl - inst. 120" duct bank & cable (loc Work Order Level . . 4
g‘(Jsr(i:g:/V/gbnwn river dr & 36 st(ja) ( Project Name  MET Earlington Heights
Work Order 08099-004-0883-000
Line No Salvage Removal item Item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 Applied Engineering $20,927.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 Sub-total $20,927.00 $20,927.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 Labor $5,258.35
26 * Additives of Labor
27 Transportation Expenses $2,608.01
28 Material $13,614.13
29 * Stores Loading $856.67
30 Contractor & Misc. Expenses $70,797.24
31 * Additives of Contractor & Misc. Expenses
32 Sub-total $93,134.40 $93,134.40
33
34 (D) OTHER -MAINTENANCE
35 Labor $3.68
36 * Additives of Labor
37 Transportation Expenses $1.84
38 Material
39 * Stores Handling
40 Contractor & Misc. Expenses $49.68
41 * Additives of Contractor & Misc. Expenses
42 Sub-total $55.20 $55.20
43
44 (E) ADMINISTRATIVE & GENERAL COSTS
45 Administrative & General Costs $30,119.96
46 Sub-total $30,119.96 $30,119.96
47
48 $0.00 $0.00 GRAND TOTAL $144,236.56 $144,236.56
49 TOTAL INSTALLATION AND MAINTENANCE COST $144,236.56
50 TOTAL REMOVAL COST $0.00
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL T $144,236.56
53 CREDIT FROM AGREEMENT (0%) $0.00
54 NET REPLACEMENT COST (Sum lines 52 and 53) T $144,236.56

" Handiing, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

e 1of1

¥
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stimate Valid Through: Aug 2, 2007

{ork Order Description

dJrcO? - pull cable in duct (loc-18)

Fiorida Power & Light Company

Summary Estimate of Cost

Work Order Level

Estimate Printed On:

Project Name

Feb 2, 2007 15:05:20

MET Earlington Heights

(Site:3600 nw 36th st (jai-alai) )
. Work Order 08230-004-0883-000
Line No Salvage Removal Item Item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 Applied Engineering $15,114.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 Sub-total $15,114.00 $15,114.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 Labor $1,844.87
26 * Additives of Labor
27 Transportation Expenses $915.01
28 Material $36,871.84
29 * Stores Loading $2,320.16
30 Contractor & Misc. Expenses $24,838.92
31 * Additives of Contractor & Misc. Expenses
32 Sub-total $66,790.80 $66,790.80
33
34 (D) OTHER - MAINTENANCE
35 Labor $307.07
36 * Additives of Labor
37 Transportation Expenses $152.29
38 Material
39 * Stores Handling
{0 Contractor & Misc. Expenses $4,134.24
41 * Additives of Contractor & Misc. Expenses
12 Sub-total $4,593.60 $4,593.60
13
4 (E) ADMINISTRATIVE & GENERAL COSTS
5 Administrative & General Costs $14,352.61
6 Sub-total $14,352.61 $14,352.61
7
-8 $0.00 $0.00 GRAND TOTAL $100,851.01 $100,851.01
8 TOTAL INSTALLATION AND MAINTENANCE COST $100,851.01
0 TOTAL REMOVAL COST " $0.00
1 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL $100,851.01
3 CREDIT FROM AGREEMENT (0%) $0.00
4 NET REPLACEMENT COST (Sum lines 52 and 53) T $100,851.01

4andling, Tax & Insurance and Pension & Weifare at Approved Rates

Engineer:

Angel Vargas

» 1 of 1

Page 32

Submitted By:

Tom Hodgdon



Zstimate Valid Through: Aug 2, 2007 Fiorida Power & Light Company Estimate Printed On: Feb 2. 2007 15:05:20

Nork Order Description Summary Estimate of Cost

p i Work Order Lev
?giig?:v;nrbrilv—e:eg:\grilszc(g2(;gcrlx“vst/l)es (loc #19) © der Level Project Name  MET Earlington Heights
Work Order 09101-004-0883-000

Line No Salvage Removal Item item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $217.00 Applied Engineering

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $217.00 Sub-total $217.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $61.76 Labor

26 * Additives of Labor

27 $30.64 Transportation Expenses

28 Material

29 * Stores Loading

30 $831.60 Contractor & Misc. Expenses -

31 * Additives of Contractor & Misc. Expenses

32 T $924.00 Sub-total $924.00
33

34 (D) OTHER - MAINTENANCE

35 L.abor

36 * Additives of Labor

37 Transportation Expenses

38 Material

39 * Stores Handiing

40 Contractor & Misc. Expenses

41 * Additives of Contractor & Misc. Expenses

42 Sub-total

43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $344.66 Administrative & General Costs

16 $344.66 Sub-total $344.66
17

18 $0.00 $1,485.66 GRAND TOTAL $0.00 $1,485.66
19  TOTAL INSTALLATION AND MAINTENANCE COST $0.00

50 TOTAL REMOVAL COST $1,485.66

51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00

2 SUB-TOTAL = $1,485.66

33 CREDIT FROM AGREEMENT (0%) $0.00

$1,485.66

i4  NET REPLACEMENT COST (Sum lines 52 and 53)

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:
Angel Vargas Tom Hodgdon

Engineer:

21of1

e
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:stimate Valid Through: Aug 2, 2007 Florida Power & Light Company Estimate Printed On: Feb 2, 2007 15:05:20

Vork Order Description Summary Estimate of Cost

((1;220;7-0 g:ln :/v ri%ln%hnyzg Egrfacx;mes ' Work Order Level Project Name  MET Earlington Heights
Work Order 09233-004-0880-000

Line No Salvage Removal Item ltem Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 Applied Engineering $1,002.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $1,002.00 $1,002.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

18 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 L.abor $202.94

26 * Additives of Labor

27 Transportation Expenses $100.66

28 Material $2,402.42

29 * Stores Loading $151.18

30 Contractor & Misc. Expenses $2,732.40

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $5,589.60 . $5,589.60
33

34 (D) OTHER - MAINTENANCE

35 Labor $2,671.64

36 * Additives of Labor

37 Transportation Expenses $1,325.08

38 Material $1,110.90

39 * Stores Handling $69.90

40 Contractor & Misc. Expenses $35,970.48

41 * Additives of Contractor & Misc. Expenses

12 Sub-total $41,148.00 $41,148.00
13

7S (E) ADMINISTRATIVE & GENERAL COSTS

15 Administrative & General Costs $13,216.66

16 Sub-total $13,216.66 $13,216.66
7

18 $0.00 $0.00 GRAND TOTAL $60,956.26 $60,956.26
{9  TOTAL INSTALLATION AND MAINTENANCE COST $60,956.26
0 TOTAL REMOVAL COST $0.00
1 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2  SUB-TOTAL $60,956.26
3 CREDIT FROM AGREEMENT (0%) $0.00

$60,956.26

4 NET REPLACEMENT COST (Sum lines 52 and 53)

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

e

> 1 of 1
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Estimate Valid Through: Aug 2, 2007

Work Order Description
ohrc07 - rbl - remv oh facilities fm

Fiorida Power & Light Company

Summary Estimate of Cost

Work Order Level

Project Name

Estimate Printed On:

Feb 2, 2007 15:05:20

MET Earlington Heights

transmission {Site:csx b/w nw 28 st & nws rvr
) Work Order 09188-004-0880-000
Line No Salvage Removal Item Item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 $3,232.00 Applied Engineering
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 $3,232.00 Sub-total $3,232.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 $920.95 Labor
26 * Additives of Labor
27 $456.77 Transportation Expenses
28 Material
29 * Stores Loading
30 $12,399.48 Contractor & Misc. Expenses
31 * Additives of Contractor & Misc. Expenses
32 $13,777.20 Sub-totai $13,777.20
33
34 (D) OTHER - MAINTENANCE
35 Labor $531.42
36 * Additives of Labor
37 Transportation Expenses $263.58
38 Material
39 * Stores Handling
40 Contractor & Misc. Expenses $7,155.00
41 * Additives of Contractor & Misc. Expenses
42 Sub-total $7,950.00 $7,950.00
43
44 (E) ADMINISTRATIVE & GENERAL COSTS
45 $5,137.87 Administrative & General Costs $2,385.86
46 $5,137.87 Sub-total $2,385.86 $7,523.73
17
18 $0.00 $22,147.07 GRAND TOTAL $10,335.86 $32,482.93
19 TOTAL INSTALLATION AND MAINTENANCE COST $10,335.86
50 TOTAL REMOVAL COST $22,147.07
31 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
i2  SUB-TOTAL $32,482.93
i3 CREDIT FROM AGREEMENT (0%) $0.00
4 NET REPLACEMENT COST (Sum lines 52 and 53) $32,482.93

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Engineer:

Submitted By:

Angel Vargas

21 of 1
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sstimate Valid Through: Aug 2, 2007 Florida Power & Light Company

Summary Estimate of Cost

Vork Order Description

Estimate Printed On:

Feb 2. 2007 15:05:20

M egage W
(sj&l('gi)t-t]a;nl;siéar?sct;%?\?loés?(h;an?\:lshfjr?n nw 28 ork Order Level Project Name  MET Earlington Heights
Work Order 09189-004-0880-000
Line No Salvage Removal Item Item Cost Total
6 {A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 $2,953.00 Applied Engineering $10,905.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 $2,953.00 Sub-total $10,905.00 $13,858.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 $438.61 Labor $1,619.46
26 * Additives of Labor
27 $217.55 Transportation Expenses $803.22
28 Material $31,550.90
29 * Stores Loading $1,978.11
30 $5,905.44 Contractor & Misc. Expenses $21,804.12
31 * Additives of Contractor & Misc. Expenses
32 $6,561.60 Sub-total $57,755.81 $64,317.41
33
34 (D) OTHER - MAINTENANCE
35 Labor $177.52
36 * Additives of Labor
37 Transportation Expenses $88.04
38 Material $199.82
39 * Stores Handling $12.58
40 Contractor & Misc. Expenses $2,390.04
41 * Additives of Contractor & Misc. Expenses
42 Sub-total $2,868.00 $2,868.00
43
44 (E) ADMINISTRATIVE & GENERAL COSTS
5 $2,885.80 Administrative & General Costs $11,452.56
16 $2,885.80 Sub-total $11,452.56 $14,338.36
17
18 $0.00 $12,400.40 GRAND TOTAL $82,981.37 $95,381.77
19  TOTAL INSTALLATION AND MAINTENANCE COST $82,981.37
30 TOTAL REMOVAL COST $12,400.40
i SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
i2  SUB-TOTAL $95,381.77
i3 CREDIT FROM AGREEMENT (0%) $0.00
4 NET REPLACEMENT COST (Sum lines 52 and 53) $95,381.77

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

a1 of1

Yy
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‘stimate Valid Through: Aug 2, 2007 Florida Power & Light Company

Vork Order Description

Estimate Printed On:

Summary Estimate of Cost

Feb 2, 2007 15:05:20

?SUIZO\Z/_orbr:v:{;nrsvtr g?g gs:i bar;k {loc #21) Work Order Level Project Name  MET Earlington Heights
Work Order 09190-004-0880-000
Line No Salvage Removal item Item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 Applied Engineering $13,239.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 Sub-total $13,239.00 $13,239.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 {C) CONSTRUCTION
25 Labor $3,791.45
26 * Additives of Labor
27 Transportation Expenses $1,880.47
28 Material $3,873.46
29 * Stores Loading $243.74
30 Contractor & Misc. Expenses $51,047.28
31 * Additives of Contractor & Misc. Expenses
32 Sub-total $60,836.40 $60,836.40
33
34 (D) OTHER - MAINTENANCE
35 Labor $170.38
36 * Additives of Labor
37 Transportation Expenses $84.50
38 Material
39 * Stores Handling
40 Contractor & Misc. Expenses $2,293.92
41 * Additives of Contractor & Misc. Expenses
42 Sub-total $2,548.80 $2,548.80
43
14 (E) ADMINISTRATIVE & GENERAL COSTS
15 Administrative & General Costs $21,896.25
16 Sub-total $21,896.25 $21,896.25
17
8 $0.00 $0.00 GRAND TOTAL $98,520.45 $98,520.45
19 TOTAL INSTALLATION AND MAINTENANCE COST $98,520.45
50  TOTAL REMOVAL COST $0.00
i1 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL $98,520.45
13 CREDIT FROM AGREEMENT (0%) $0.00
¥4 NET REPLACEMENT COST (Sum lines 52 and 53) $98,520.45

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

21of1

Y7

Page 37



Zstimate Valid Through: Aug 2, 2007 Florida Power & Light Company Estimate Printed On: Feb 2, 2007 15:05:20

Nork Order Description Summary Estimate of Cost

?girt‘;?;‘xr%'nwggzal? r:r\}vsagv?' g)UCt bank (loc Work Order Level Project Name  MET Earlington Heights
Work Order 09191-004-0880-000

Line No Salvage Removal ftem Item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $474.00 Applied Engineering $3,775.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $474.00 Sub-total $3,775.00 $4,249.00
14

15 {B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 {C) CONSTRUCTION

25 $89.52 Labor $713.27

26 * Additives of Labor

27 $44.40 Transportation Expenses $353.77

28 Material $6,091.87

29 * Stores Loading $383.33

30 $1,205.28 Contractor & Misc. Expenses $9,603.36

31 * Additives of Contractor & Misc. Expenses

32 $1,339.20 Sub-total $17,145.60 $18,484.80
33

34 (D) OTHER - MAINTENANCE

35 Labor $79.33

36 * Additives of Labor

37 Transportation Expenses $398.35

38 Material $458.35

39 * Stores Handling $28.85

40 Contractor & Misc. Expenses $1,068.12

41 * Additives of Contractor & Misc. Expenses

12 Sub-total $1,674.00 $1,674.00
13

4 (E) ADMINISTRATIVE & GENERAL COSTS

15 $549.04 Administrative & General Costs $4,730.21

16 T $549.04 Sub-total $4,730.21 $5,279.25
\7

18 $0.00 $2,362.24 GRAND TOTAL $27,324.81 $29,687.05
‘9 TOTAL INSTALLATION AND MAINTENANCE COST $27,324.81
0 TOTAL REMOVAL COST $2,362.24
1 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL $29,687.05
3 CREDIT FROM AGREEMENT (0%) $0.00

$29,687.05

4 NET REPLACEMENT COST (Sum lines 52 and 53)

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

21 of1
2
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Estimate Valid Through: Aug 2, 2007

Work Order Description
ohrc07 - bl - remv/reloc oh facilities (loc #23)

Florida Power & Light Company

Summary Estimate of Cost

Work Order Level

Estimate Printed On:

Project Name

Feb 2, 2007 15:05:20

MET Earlington Heights

(Site:vionw 25st & nw 38 ¢t )
Work Order 09192-004-0880-000

Line No Salvage Removal Item item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $3,027.00 Applied Engineering $2,591.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $3,027.00 Sub-total $2,591.00 $5,618.00
14

15 {B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $926.57 Labor $792.92

26 * Additives of Labor

27 $459.55 Transportation Expenses $393.28

28 Material $3,663.74

29 * Stores Loading $228.75

30 $12,475.08 Contractor & Misc. Expenses $10,675.80

31 * Additives of Contractor & Misc. Expenses

32 $13,861.20 Sub-total $15,754.49 $29,615.69
33

34 (D) OTHER - MAINTENANCE

35 Labor $119.36

36 * Additives of Labor

37 Transportation Expenses $59.20

38 Material

39 * Stores Handling

40 Contractor & Misc. Expenses $1,607.04

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $1,785.60 $1,785.60
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $5,099.45 Administrative & General Costs $4,900.01

46 $5,099.45 Sub-total $4,900.01 $9,999.46
17

18 $0.00 $21,987.65 GRAND TOTAL $25,031.10 $47,018.75
19  TOTAL INSTALLATION AND MAINTENANCE COST $25,031.10
50  TOTAL REMOVAL COST $21,987.65

31 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00

2 SUB-TOTAL $47,018.75

13 CREDIT FROM AGREEMENT (0%) $0.00

4 NET REPLACEMENT COST (Sum lines 52 and 53) $47,018.75

Handling, Tax & Insurance and Pension & Weifare at Approved Rates

Engineer:

Angel Vargas

21 of 1

Page 39

Submitted By:

¢l

Tom Hodgdon



Estimaté Valid Through: Aug 2, 2007

vork Order Description

Florida Power & Light Company

Summary Estimate of Cost

Estimate Printed On:

Feb 2. 2007 15:05:21

107 - rbl - reloc oh facilities on nw 25 Work Order Level ; : '
gzlrgg(?Sit;:v/oiw 2% st&nw3asct ) Project Name  MET Earlington Heights
Work Order 09193-004-0880-000

Line No Salvage Removal item Item Cost Total

6 {A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $961.00 Applied Engineering $9,416.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $961.00 Sub-total $9,416.00 $10,377.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $154.90 Labor $1,516.87

26 * Additives of Labor

27 $76.82 Transportation Expenses $752.33

28 Material $22,556.23

29 * Stores Loading $1,409.15

30 $2,085.48 Contractor & Misc. Expenses $20,422.80

31 * Additives of Contractor & Misc. Expenses

32 $2,317.20 Sub-total $46,657.38 $48,974.58
33

34 (D) OTHER - MAINTENANCE

35 Labor $124.90

36 * Additives of Labor

37 Transportation Expenses $61.94

38 Material $281.11

39 * Stores Handling $17.69

40 Contractor & Misc. Expenses $1,681.56

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $2,167.20 $2,167.20
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $993.71 Administrative & General Costs $10,293.53

46 $993.71 Sub-total $10,293.53 $11,287.24
7

18 $0.00 $4,271.91 GRAND TOTAL $68,534.11 $72,806.02
19  TOTAL INSTALLATION AND MAINTENANCE COST $68,534.11

50 TOTAL REMOVAL COST $4,271.91

31 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00

52 SUB-TOTAL $72,806.02

33 CREDIT FROM AGREEMENT (0%) $0.00

34  NET REPLACEMENT COST (Sum lines 52 and 53) $72,806.02

Handiing, Tax & Insurance and Pension & Weifare at Approved Rates

Engineer:

Submitted By:

Angel Vargas

elof1

Page 40

Tom Hodgdon
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=stimate Valid Through: Aug 2, 2007

Nork Order Description

Summary Estimate of C

Florida Power & Light Company

ost

Estimate Printed On:

Feb 2, 2007 15:05:21

307 - rbi - pull cable in. 250" duct bank (loc Work Order Level : . .
fg{t‘g,o ,;]W 2% Il cable in. 230'¢ ( Project Name  MET Earlington Heights
Work Order 09195-004-0880-000
Line No Salvage Removal Item Item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
e] Transportation
10 $164.00 Applied Engineering $21,521.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 $164.00 Sub-total $21,521.00 $21,685.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 $28.63 Labor $3,755.44
26 * Additives of Labor
27 $14.21 Transportation Expenses $1,862.60
28 Material $36,140.27
29 * Stores Loading $2,274.13
30 $385.56 Contractor & Misc. Expenses . $50,562.36
31 * Additives of Contractor & Misc. Expenses
32 $428.40 Sub-total $94,594.80 $95,023.20
33
34 (D) OTHER - MAINTENANCE
35 Labor $558.94
36 * Additives of Labor
37 Transportation Expenses $277.22
38 Material
39 * Stores Handling
40 Contractor & Misc. Expenses $7,525.44
41 * Additives of Contractor & Misc. Expenses
42 Sub-total $8,361.60 $8,361.60
43
44 (E) ADMINISTRATIVE & GENERAL COSTS
45 $179.47 Administrative & General Costs $26,049.75
46 $179.47 Sub-total $26,049.75 $26,229.22
47
48 $0.00 $771.87 GRAND TOTAL $150,527.15 $151,299.02
19 TOTAL INSTALLATION AND MAINTENANCE COST $150,527.15
50 TOTAL REMOVAL COST $771.87
$0.00

51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED)

2 SUB-TOTAL

53 CREDIT FROM AGREEMENT (0%)
34  NET REPLACEMENT COST (Sum lines 52 and 53)

e —————
$151,299.02

$0.00
$151,299.02

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Engineer:

Submitted By:

e 1of1

Page 41

Angel Vargas

S

Tom Hodgdon



:stimate Valid Through: Aug 2, 2007

Vork Order Description

Florida Power & Light Company

Summary Estimate of Cost

Estimate Printed On:

Feb 2, 2007 15:05:21

' - remv ug primary & tx to rinker Work Order Level ; . .
'(Jsui;z?\Z/o ;w . gt% ma Fga (o) Project Name  MET Earlington Heights
Work Order 09244-004-0880-000
Line No Salvage Removal item Item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 $277.00 Applied Engineering
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 $277.00 Sub-total $277.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 ' Sub-total
23
24 (C) CONSTRUCTION
25 $80.46 Labor
26 * Additives of Labor
27 $39.90 Transportation Expenses
28 Material
29 * Stores Loading
30 $1,083.24 Contractor & Misc. Expenses
31 * Additives of Contractor & Misc. Expenses
32 $1,203.60 Sub-total $1,203.60
33
34 (D) OTHER - MAINTENANCE
35 Labor $387.36
36 * Additives of Labor
37 Transportation Expenses $192.12
38 Material $4.51
39 * Stores Handling $0.29
40 Contractor & Misc. Expenses $5,2156.32
41 * Additives of Contractor & Misc. Expenses
42 Sub-total $5,799.60 $5,799.60
43
44 (E) ADMINISTRATIVE & GENERAL COSTS
45 $447.19 Administrative & General Costs $1,739.07
46 $447.19 Sub-total $1,739.07 $2,186.26
47
18 $0.00 $1,927.79 GRAND TOTAL $7,538.67 $9,466.46
49  TOTAL INSTALLATION AND MAINTENANCE COST $7,538.67
50 TOTAL REMOVAL COST $1,927.79
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $9,466.46
53 CREDIT FROM AGREEMENT (0%) $0.00
34  NET REPLACEMENT COST (Sum lines 52 and 53) $9,466.46

Handling, Tax & Insurance and Pension & Weffare at Approved Rates

Engineer:

Submitted By:

Angel Vargas

e 1of1

Page 42

Tom Hodgdon



Estimate Valid Through: Aug 2, 2007

Work Order Description

Florida Power & Light Company

Summary Estimate of Cost

Estimate Printed On:

Feb 2. 2007 15:05:21

) - rbl - inst. 120" duct bank & cable (loc Work Order Level : . .
?;?g;:toe-fnv\: oy ) ( Project Name  MET Earlington Heights
Work Order 09177-004-0880-000

l.ine No Salvage Removal Item ltem Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 Applied Engineering $247.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $247.00 $247.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 Labor $16.13

26 * Additives of Labor

27 Transportation Expenses $7.99

28 Material $812.86

29 * Stores Loading $51.14

30 Contractor & Misc. Expenses $217.08

31 * Additives of Contractor & Misc. Expenses

32 Sub-fotal $1,105.20 $1,105.20
33

34 (D) OTHER - MAINTENANCE

35 Labor $93.53

36 * Additives of Labor

37 Transportation Expenses $46.39

38 Material $207.73

39 * Stores Handling $13.07

40 Confractor & Misc. Expenses $1,259.28

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $1,620.00 $1,620.00
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 Administrative & General Costs $568.97

46 Sub-total $568.97 $568.97
47

48 $0.00 $0.00 GRAND TOTAL $3,541.17 $3,541.17
19  TOTAL INSTALLATION AND MAINTENANCE COST $3,541.17
50 TOTAL REMOVAL COST $0.00
351 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
32  SUB-TOTAL $3,541.17

33 CREDIT FROM AGREEMENT (0%) $0.00

4  NET REPLACEMENT COST (Sum lines 52 and 53) $3,541.17

Handiing, Tax & Insurance and Pension & Welfare at Approved Rates

Engineer:

Submitted By:

Angel Vargas

210f1

Page 43

Tom Hodgdon
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=Zstimate Valid Through: Aug 2, 2007

Nork Order Description
durc07 - reloc oh feeder to ug by directional

Florida Power & Light Company

Summary Estimate of Cost

Work Order Level

Estimate Printed On:

Project Name

Feb 2, 2007 15:05:21

MET Earlington Heights

bore(Site: v/o nws river dr. & miami r)
Work Order 09243-004-0880-000

Line No Salvage Removal tem tem Cost Total

[ {A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 Applied Engineering $15,677.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 Sub-total $15,677.00 $15,677.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 Labor $3,998.00

26 * Additives of Labor

27 Transportation Expenses $1,982.92

28 Material $11,684.74

29 * Stores Loading $735.26

30 Contractor & Misc. Expenses $53,828.28

31 * Additives of Contractor & Misc. Expenses

32 Sub-total $72,229.20 $72,229.20
33

34 (D) OTHER - MAINTENANCE

35 Labor

36 * Additives of Labor

37 Transportation Expenses

38 Material

39 * Stores Handling

40 Contractor & Misc. Expenses

41 * Additives of Contractor & Misc. Expenses

42 Sub-total

43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 Administrative & General Costs $22,815.42

46 Sub-total $22,815.42 $22,815.42
47

48 $0.00 $0.00 GRAND TOTAL $110,721.62 $110,721.62
19 TOTAL INSTALLATION AND MAINTENANCE COST $110,721.62
50 TOTAL REMOVAL COST . $0.00

51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00

32 SUB-TOTAL $110,721.62

33 CREDIT FROM AGREEMENT (0%) $0.00

¥4 NET REPLACEMENT COST (Sum lines 52 and 53) $110,721.62

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Engineer;

Angel Vargas

210of1

Page 44

Submitted By:

b

Tom Hodgdon



stimate Valid Through: Aug 2, 2007

Florida Power & Light Company

Summary Estimate of Cost

{ork Order Description

durcQ7 - rbl - inst. 2 - 350" duct bank (loc #20)

Work Order Level

Estimate Printed On:

Project Name

Feb 2. 2007 15:05:21

MET Earlington Heights

(Site:vionws rvrdr& csx )
Work Order 09186-004-0830-000
Line No Salvage Removal ltem item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 Applied Engineering $54,153.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 Sub-total $54,153.00 $54,153.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 {C) CONSTRUCTION
25 Labor $14,058.52
26 * Additives of Labor
27 Transportation Expenses $6,972.68
28 Material $29,482.79
29 * Stores Loading $1,855.21
30 Contractor & Misc. Expenses $189,280.80
31 * Additives of Contractor & Misc. Expenses
32 Sub-total $241,650.00 $241 ,650.00
33
34 (D) OTHER - MAINTENANCE
35 Labor
36 * Additives of Labor
37 Transportation Expenses
38 Material
39 * Stores Handling
0 Contractor & Misc. Expenses
M * Additives of Contractor & Misc. Expenses
2 Sub-total
i3
4 (E) ADMINISTRATIVE & GENERAL COSTS
5 Administrative & General Costs $79,925.62
6 Sub-total $79,925.62 $79,925.62
7
8 $0.00 $0.00 GRAND TOTAL $375,728.62 $375,728.62
TOTAL INSTALLATION AND MAINTENANCE COST $375,728.62
TOTAL REMOVAL COST $0.00
$0.00

S~ W N 2o o

SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED)

SUB-TOTAL
CREDIT FROM AGREEMENT (0%)
NET REPLACEMENT COST (Sum lines 52 and 53)

———————
$375,728.62

$0.00
$375,728.62

Handiing, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas

+1 of 1

o

51
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stimate Valid Through: Aug 2, 2007

tork Order Description

Florida Power & Light Company

Summary Estimate of Cost

Estimate Printed On:

Feb 2, 2007 15:05:21

rc(ssrﬁg:-,v/.or?!lv;sps:'gar%eclst 2- 3)50 duct bank Work Order Level Project Name  MET Earlington Heights
Work Order 09187-004-0880-000

Line No Salvage Removal Item item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $153.00 Applied Engineering $14,121.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $153.00 Sub-total $14,121.00 $14,274.00
14

15 (B} LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $25.03 Labor $2,311.97

26 * Additives of Labor

27 $12.41 Transportation Expenses $1,146.67

28 Material $25,854.31

29 * Stores Loading $1,626.89

30 $336.96 Contractor & Misc. Expenses $31,127.76

31 * Additives of Contractor & Misc. Expenses

32 $374.40 Sub-total $62,067.60 $62,442.00
33

34 (D) OTHER - MAINTENANCE

35 Labor

36 * Additives of Labor

37 Transportation Expenses

38 Material

39 * Stores Handling

10 Contractor & Misc. Expenses

41 * Additives of Contractor & Misc. Expenses

12 Sub-total

13

4 (E) ADMINISTRATIVE & GENERAL COSTS

15 $159.85 Administrative & General Costs $14,762.85

6 $159.85 Sub-total $14,762.85 $14,922.70
i7

-B $0.00 $687.25 . GRAND TOTAL $90,951.45 $91,638.70
9 TOTAL INSTALLATION AND MAINTENANCE COST $90,951.45
0 TOTAL REMOVAL COST $687.25
1 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL $91,638.70

3 CREDIT FROM AGREEMENT (0%) $0.00
4 NET REPLACEMENT COST (Sum lines 52 and 53) $91,638.70

Handling, Tax & Insurance and Pension & Weltare at Approved Rates

Engineer:

11 0of 1

Page 46

Angel Vargas

Submitted By:

SY

Tom Hodgdon



=stimate Valid Through: Aug 2, 2007 Florida Power & Light Company Estimate Printed On:

Nork Order Description Summary Estimate of Cost

Feb 2, 2007 15:05:21

ohrc07.- rpl - rer_n\{ oh facilities fm Work Order Level Project Name  MET Earington Heights
transmission (Site:v/o nws rvr dr & csx )
Work Order 09184-004-0880-000

Line No Salvage Removal Item ltem Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

g Transportation

10 $2,302.00 Aprlied Engineering $4,283.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $2,302.00 Sub-total $4,283.00 $6,585.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $501.18 Labor $932.34

26 * Additives of Labor

27 $248.58 Transportation Expenses $462.42

28 Material $7,354.04

29 * Stores Loading $462.76

30 $6,747.84 Contractor & Misc. Expenses $12,552.84

31 * Additives of Contractor & Misc. Expenses

32 $7,497.60 Sub-total $21,764.40 $29,262.00
33

34 (D) OTHER - MAINTENANCE

35 Labor $195.89

36 * Additives of Labor

37 Transportation Expenses $97.15

38 Material $1.13

39 * Stores Handling $0.07

40 Contractor & Misc. Expenses $2,637.36

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $2,931.60 $2,931.60
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $2,964.64 Administrative & General Costs $6,394.68

46 $2,964.64 Sub-total $6,394.68 $9,359.32
47

48 $0.00 $12,764.24 GRAND TOTAL $35,373.68 $48,137.92
49 TOTAL INSTALLATION AND MAINTENANCE COST $35,373.68
50 TOTAL REMOVAL COST $12,764.24
51 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $48,137.92
53 CREDIT FROM AGREEMENT (0%) $0.00

$48,137.92

54 NET REPLACEMENT COST (Sum lines 52 and §3)

" Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon
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stimate Valid Through: Aug 2, 2007

ork érder Description

Summary Estimate of C

Florida Power & Light Company

ost

Estimate Printed On:

Feb 2, 2007 15:05:21

- reloc. oh facilities for metrorail - Work Order Level . _ , _
S;:r??gitefs/o nw41stfm27-32av ) Project Name  MET Earlington Heights
Work Order 08270-004-0880-000
Line No Salvage Removal item item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 $1,664.00 Applied Engineering $4,427.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 $1,664.00 Sub-total $4,427.00 $6,091.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 $351.59 L.abor $935.30
26 * Additives of Labor
27 $174.37 Transportation Expenses $463.90
28 Material $6,783.92
29 * Stores Loading $426.88
30 $4,733.64 Contractor & Misc. Expenses $12,592.80
31 * Additives of Contractor & Misc. Expenses
32 $5,259.60 Sub-total $21,202.80 $26,462.40
33
34 (D) OTHER - MAINTENANCE
35 L.abor $281.32
36 * Additives of Labor
37 Transportation Expenses $139.52
38 Material $2.26
39 * Stores Handling $0.14
10 Contractor & Misc. Expenses $3,787.56
1 = Additives of Contractor & Misc. Expenses
12 Sub-total $4,210.80 $4,210.80
I3
4 (E) ADMINISTRATIVE & GENERAL COSTS
15 $2,094.96 Administrative & General Costs $6,836.24
16 $2,094.96 Sub-total $6,836.24 $8,931.20
1
-8 $0.00 $9,018.56 GRAND TOTAL $36,676.84 $45,695.40
8 TOTAL INSTALLATION AND MAINTENANCE COST $36,676.84
0 TOTAL REMOVAL COST $9,018.56
M1 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL T $45,695.40
3 CREDIT FROM AGREEMENT (0%) $0.00
$45,695.40

4 NET REPLACEMENT COST (Sum lines 52 and 53)

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Engineer:

Submitted By:

21 0of1
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‘stimate Valid Through: Aug 2, 2007 Florida Power & Light Company

Jork :Order Description

Estimate Printed On:

Summary Estimate of Cost

Feb 2, 2007 15:05:21

?;;ﬁ?s?i{efs}gcr.\vez:ascihftrlr?szfic-);gnaevtm;a" - Work Order Level Project Name  MET Earlington Heights
Work Order 08258-004-0883-000

Line No Salvage Removal item item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $1,608.00 Applied Engineering $5,528.00

11 Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 $1,608.00 Sub-total $5,528.00 $7,136.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 (C) CONSTRUCTION

25 $340.27 Labor $1,170.02

26 * Additives of Labor

27 $168.77 Transportation Expenses $580.30

28 Material $8,081.10

29 * Stores Loading $508.50

30 $4,581.36 Contractor & Misc. Expenses $15,752.88

31 * Additives of Contractor & Misc. Expenses

32 $5,090.40 Sub-total $26,092.80 $31,183.20
33

34 (D) OTHER - MAINTENANCE

35 Labor $329.04

36 * Additives of Labor

37 Transportation Expenses $163.20

38 Material

39 * Stores Handling

40 Contractor & Misc. Expenses $4,430.16

41 * Additives of Contractor & Misc. Expenses

42 Sub-total $4,922.40 $4,922.40
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $2,026.80 Administrative & General Costs $8,446.02

46 $2,026.80 Sub-total $8,446.02 $10,472.82
47

18 $0.00 $8,725.20 GRAND TOTAL $44,989.22 $53,714.42
19 TOTAL INSTALLATION AND MAINTENANCE COST $44,989.22
50 TOTAL REMOVAL COST $8,725.20
31 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
52 SUB-TOTAL $53,714.42
33 CREDIT FROM AGREEMENT (0%) $0.00
34  NET REPLACEMENT COST (Sum lines 52 and 53) $53,714.42

Handling, Tax & Insurance and Pension & Weifare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon

e1of1
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zstirﬁéte Valid Through: Aug 2, 2007 Florida Power & Light Company Estimate Printed On: Feb 2, 2007 15:05:21

Vork;Order Description Summary Estimate of Cost

?Shiigc:)\Z/c; I;lbvlv; 'rr\]/itdr:egvcosr; facuh)t:es (loc #20) Work Order Level Project Name MET Earlington Heights
Work Order 09185-004-0880-000

Line No Salvage Removal Item Item Cost Total

6 (A) ENGINEERING

7 Labor

8 * Additives of Labor

9 Transportation

10 $449.00 Applied Engineering $5,115.00

Eh! Contractor & Misc. Expenses

12 * Additives of Contractor/Misc. Expenses

13 T $449.00 Sub-total $5,115.00 $5,564.00
14

15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)

16 Labor

17 * Additives of Labor

18 Transportation Expenses

19 Purchase and/or Easements

20 Contractor & Misc. Expenses

21 * Additives of Contractor & Misc. Expenses

22 Sub-total

23

24 {C) CONSTRUCTION

25 $81.50 Labor $927.44

26 * Additives of Labor

27 $40.42 Transportation Expenses $460.00

28 Material $9,617.62

29 * Stores Loading $605.18

30 $1,097.28 Contractor & Misc. Expenses $12,486.96

31 * Additives of Contractor & Misc. Expenses

32 $1,219.20 Sub-total $24,097.20 $25,316.40
33

34 (D) OTHER - MAINTENANCE

35 Labor $114.86

36 * Additives of Labor

37 Transportation Expenses $56.98

38 Material $555.44

39 * Stores Handling $34.96

40 Contractor & Misc. Expenses $1,546.56

41 . * Additives of Contractor & Misc. Expenses

42 Sub-total $2,308.80 $2,308.80
43

44 (E) ADMINISTRATIVE & GENERAL COSTS

45 $505.26 Administrative & General Costs $6,267.23

16 $505.26 Sub-total $6,267.23 $6,772.49
17

18 $0.00 $2,173.46 GRAND TOTAL $37,788.23 $39,961.69
{9  TOTAL INSTALLATION AND MAINTENANCE COST $37,788.23
30 TOTAL REMOVAL COST $2,173.46
31 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL $39,961.69
i3 CREDIT FROM AGREEMENT (0%) $0.00

$39,961.69

4 NET REPLACEMENT COST (Sum lines 52 and 53)

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Submitted By:

Engineer:

Angel Vargas Tom Hodgdon
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A
Zstimate Valid Through: Aug 2, 2007

Vork;Order Description

Florida Power & Light Company

Summary Estimate of Cost

Estimate Printed On:

Feb 2, 2007 15:05:21

- reloc oh feeder to ug by jack & bore Work Order Level : . ,
‘(jigg(:g—i]te:(//o O e cgsx)tlré) Project Name  MET Earlington Heights
Work Order 09242-004-0880-000
Line No Salvage Removal Item Item Cost Total
6 (A) ENGINEERING
7 Labor
8 * Additives of Labor
9 Transportation
10 Applied Engineering $24,841.00
11 Contractor & Misc. Expenses
12 * Additives of Contractor/Misc. Expenses
13 Sub-total $24,841.00 $24,841.00
14
15 (B) LAND & LAND RIGHTS (RIGHT OF WAY)
16 Labor
17 * Additives of Labor
18 Transportation Expenses
19 Purchase and/or Easements
20 Contractor & Misc. Expenses
21 * Additives of Contractor & Misc. Expenses
22 Sub-total
23
24 (C) CONSTRUCTION
25 Labor $7,605.20
26 * Additives of Labor
27 Transportation Expenses $3,772.00
28" Material $3,972.82
29 * Stores Loading $249.98
30 Contractor & Misc. Expenses $102,394.80
31 * Additives of Contractor & Misc. Expenses
32 Sub-total $117,894.80 $117,994.80
33
34 (D) OTHER - MAINTENANCE
35 Labor
36 * Additives of Labor
37 Transportation Expenses
38 Material
39 * Stores Handling
40 Conftractor & Misc. Expenses
41 * Additives of Contractor & Misc. Expenses
42 Sub-total
43
44 (E) ADMINISTRATIVE & GENERAL COSTS
45 Administrative & General Costs $41,854.65
6 Sub-total $41,854.65 $41,854.65
17
18 $0.00 $0.00 GRAND TOTAL $184,690.45 $184,690.45
g TOTAL INSTALLATION AND MAINTENANCE COST $184,690.45
50 TOTAL REMOVAL COST $0.00
31 SALVAGE () LESS SALVAGE ADJUSTMENT (FACILITIES NOT REPLACED) $0.00
2 SUB-TOTAL T $184,690.45
13 CREDIT FROM AGREEMENT (0%) $0.00
4 NET REPLACEMENT COST (Sum lines 52 and 53) $184,690.45

Handling, Tax & Insurance and Pension & Welfare at Approved Rates

Engineer:

2 1o0f1

Page 51

Angel Vargas

Submitted By:

b3

Tom Hodgdon



